
 

Belleville Area District Library Board 
Building Committee Meeting Notes 

July 27, 2017  
 

In attendance:  Joy Cichewicz, Mary Jane Dawson, John Juriga, Sharon Peters, Dan 
Whisler, Alex Salvadero, and Mary Jo Suchy.   
 
The meeting convened at 9:14 AM. 
 
Dan Whisler presented the Schematic Design Pricing Estimate Package that he sent to 
Matt Ratzow and Matt Gudenau of O’Neal Construction.  They will complete a line item 
estimate by August 11.  Dan anticipates that this estimate will be about 10-15% higher 
than the original budget, and that the committee will need to meet at that point to re-
assess the various line items.  The library board will need to hold a special meeting to 
see and approve the revised budget and schematic design, or they will need to approve 
the schematic design at their August 8, meeting, contingent upon it being brought back 
within budget.  The building committee will meet August 15, and the board could have a 
special meeting on August 22.  
 
The goal is to have a complete submission package complete by August 24.  The city’s 
ordinance calls for the submission package to be ready 10 days prior to a planning 
commission meeting, but Rick Rutherford has indicated that he wants the package 20 
days before the meeting.  The City Planning Commission meets on September 14. 
 
In order to keep to the project’s timeline, the library would need proceed with property 
acquisition plans under the assumption that the planning commission will eventually 
approve the site plan.  The library will need to enter into a formal agreement with the city 
after the site plan has been approved. 
 
O’Neal Construction must work out the logistics of the underground storm water 
detention in the parking lot.  The elevations on the site are uneven, and grading changes 
and their effects on the exterior façade will need to be addressed. 
 
Dan Whisler changed the mullion pattern on the windows and added medallion lights 
and more detail to the upper banding on the building.  He will rework the staff and yard 
room area on the first floor so that there will be room in the future, should the library 
decide to add an automated materials handling system. 
 
The committee reviewed the Schematic Design Narrative which specifies all of the 
framing, roofing, heating and cooling, wood trims, tiles, lighting, masonry, fixtures, etc. 
     
The library is still waiting for the contract from DTE and the proposal from Comcast.  Dan 
will follow up with them. 
 
The meeting adjourned at Noon. 
 
The next meeting will be Tuesday, August 15, 2017, at 9 am. 


