
 

Belleville Area District Library Board 
Building Committee Meeting Notes 

September 18, 2018  
 

In attendance:  Joy Cichewicz, John Juriga, Mary Jane Dawson, Sharon Peters, Mary Jo 
Suchy, Matt Ratzow, Dean Kokkales, and Dan Whisler, and Tom Fielder. 
 
The meeting convened at 10:03 am. 
 
The fund development committee is planning an invitational presentation regarding gift 
and legacy opportunities for the new library.  Almost $180,000 has already been donated 
to the library. 
 
Costs for the sale of the bond were lower than estimated.  There is possibly $200,000 
from the “Owner’s Other Costs” portion of the budget that could be reallocated to the 
construction budget. 
 
After Phase I is complete the library should obtain an accounting from the City for 
Hennessey Engineering’s fees (the library has an escrow account with the City for these 
fees). 
 
The committee made the following recommendations: 
 

• B1 – Irrigation system -- $11,000 will be a deferred cost to be potentially paid for 
from the owner’s contingency. 

• C2 – Waterproofing – Delete waterproofing from top of foundation – Rejected. 
• D9 – Carpentry – Straight compass edge in lieu of curved – Rejected. 
• D10 – Drywall kneewall at second floor opening in lieu of railing – Rejected. 
• D11 – Substitute gypsum board for column enclosure in lieu of glass fiber 

reinforced concrete – Rejected. 
• D12 – Omit ceiling soffit at door 235A – Rejected. 
• D13 – Acoustical ceiling tile in lieu of gypsum board ceiling at alcove in Foyer 

202 – Rejected. 
• D13.1 – Exterior studs – 18 GA in lieu of 16 GA – Rejected (not possible). 
• D13.2 – Simplify parapet flare out at stair tower – Delay decision. 
• D13.3 – Simplify radius ceiling at circular stair – Will investigate options for 

savings. 
• D13.5 – Omit youth portal framing – Delay decision. 
• D14 – Omit decorative window film at second floor group study rooms – 

Accepted. 
• D14.1 – Revise terrace exterior door – Rejected. 
• D14.2 – Alternate manufacturers for door closers – Accepted. 
• D14.3 – Alternate low-e coating on exterior glass – Will investigate further. 
• D16 – Review door hardware for potential savings – Will continue to review.  
• D18 – Change carpet to sealed concrete (storage rooms, supply closets, etc) – 

Will continue to investigate potential savings. 
• D22 – Change resilient floor to sealed concrete (story time room) – Will continue 

to investigate. 
• D22.1 – Recessed floor mats – Eliminate double bid coverage – Accepted. 



 

• D23 – Change porcelain tile to sealed concrete in janitor closets and supply 
rooms – Rejected. 

• D24 – Ceramic tile on wet walls only in multi-user restrooms – Accepted. 
• D25 – Omit ceramic wall tile in staff restroom – Accepted. 
• D26 #1 – Re-consider horizontal rail option for main stair and balcony for savings 

of $20,000 – Decision delayed.   
• D26 #2 – Remove lighting from terrace railing bid – Will pursue further. 
• D27 – Omit circular metal ceiling drop and associated lighting – Will explore 

alternatives. 
• D28 – Omit two skylights and associated sloping gypsum board ceiling – 

Decision delayed. 
• D29 – Omit family restroom on second floor and use space for a storage room – 

Accepted. The room could be converted to a bathroom at some point in the 
future, should the need arise. 

• E1 – Cast stone or variegated limestone in lieu of limestone – Accepted. 
• E1.1 – One score CMU in lieu of 8x8 brick – Rejected. 
• E1.2 – Hire fluid applied vapor barrier direct – Rejected. 
• E3 – Omit air and vapor barrier and substrate board at roof – Accepted. 
• E4 – Roofing:  60 mil EDPM in lieu of 75 mil – Accepted, with the caveat that a 

25 year warrantee will be required. 
• F11 – Aluminum wire in lieu of copper – Rejected. 

 
Tom Fielder informed the committee that the proposed circular (oval) stair has been 
approved by Rick Rutherford and that the building permit is on the way.  The permit fees 
are still unknown. 
 
The next building committee meeting will be Tuesday, September 25, 2018, at 10 am. 
 
The meeting adjourned at 12:23 pm. 


