
 

Belleville Area District Library Board 
Building Committee Meeting Notes 

June 21, 2018  
 

 
In attendance:  Joy Cichewicz, John Juriga, Mary Jane Dawson, Tanya Stoudemire, 
Mary Jo Suchy, Matt Ratzow, Matt Gudenau, Dean Kokkales, and Walt Wyderko 
 
The meeting convened at 10:07 am. 
 
Sealed bids for Bid Package #2 were opened and read at a public meeting on June 14, 
2018.  The deadline for steel bids was delayed until Friday, June 22 at Noon.  O’Neal 
Construction has recommended the following: 

• Concrete foundations – Fessler & Bowman, $168,800 (original budget = 
$232,459) 

• CMU masonry stair and elevator shafts – Leidel & Hart, $301,100 (original 
budget = $123,145) 

• Elevator = Otis Elevator, $99,800 (original budget = $90,000) 
 
To date, the site bids (including Bid Package #1) are below budget. 
 
Motion by Mary Jane Dawson, seconded by John Juriga, to accept the 
recommendations of Fessler & Bowman and Leidel & Hart.  Motion carried unanimously. 
 
The committee will vote on an elevator recommendation at their next meeting, pending 
more information on: 

• The ability to fit a gurney into the elevator 
• Two-way communication for firefighters 
• Whether or not the light and fan shut down when the elevator is not in use 
• Availability of a key switch to turn off the elevator 

 
O’Neal Construction presented an updated construction budget containing more detailed 
estimates based upon the final design.  The estimated budget for the remainder of the 
project is higher, but not enough to make any changes at this point.  O’Neal Construction 
recommends bidding out the remainder of the project in order to obtain real numbers.  
The lighting cost will be reduced once less costly light fixtures are budgeted.  There may 
also be some opportunities in HVAC to bring the cost down, although ongoing 
maintenance costs are also a factor in the decision.  The competitive bidding process 
could also help to bring prices down. 
 
The state’s prevailing wage law was repealed in the beginning of June and is effective 
immediately.  
 
The committee will vote at the next meeting to go out for bid on the rest of the project. 
 
Dean Kokkales has a new gas planner from DTE, and he anticipates that the gas line 
will be removed soon.  Dean is still trying to schedule a pre-construction meeting with 
Hennessey Engineering.  Hennessey Engineering requires certification language on the 
plans that conflict with the library architect/engineer’s contractual obligation to the library.  



 

Daniels & Zermack’s liability insurance agent and the library’s attorney recommend 
against the certification language being required by Hennessey Engineering.   
 
The public bid opening for the steel will be Friday, June 22, 2018, at Noon. 
 
The next building committee meeting will be Friday, June 29, 2018, at 10 am. 
 
The meeting adjourned at 11:45 pm. 
 
 
 
 


