
Belleville Area District Library Board 

Building Committee Meeting Notes 

April 16, 2019 

 

In attendance: John Juriga, Sharon Peters, Mary Jo Suchy, Dan Whisler,  Matt Ratzow, Dean Kokkales, and Moe 

Hammoud. 

 

The meeting convened at 10:10 am. 

 

Status update: 

• The Comcast wires and pole have been removed. 

• Dean will confirm DTE’s Phase II project. 

• Parking logistics were discussed.  There will be an increase in the number of construction workers onsite this 

summer.  They will be encouraged not to park on Charles St. by the existing library, so that those spaces will be 

available for library patrons. 

• The plumber completed work for the sanitor, storm, and interior drain tile, and is working on the overhead 

piping. 

• Floor boxes on the second floor have been set and inspected by the electrical inspector.  Electricians has 

installed the deep conduits in the first floor. 

• Metal studs, sheathing, and framing are still ongoing. 

• Screenwall footings have been poured.  Column enclosures will be poured this week. 

• The second floor is being prepped for the pouring of the cement slab. 

• The fluid air and vapor barrier will begin to be applied this week. 

• Interior partitioning on the second floor will begin next week. 

• Brick will start on May 25. 

 

John Juriga asked about the possibility of preparing the site for a future backup generator.  The size of the gas line and 

meter would be factors.  There would be ongoing costs to maintaining a generator.  It is uncertain if the electrical room 

is large enough to house the transfer switch. 

 

Dan will investigate the font and size of the cornerstone.  The local Masonic Temple would like to hold a cornerstone 

laying ceremony for the library. 

 

Pay application #15 was distributed.  No action was taken due to a lack of a quorum of the committee.  A special 

meeting will be scheduled to approve the pay application. 

 

Matt will contact ETC regarding lead and vermiculite abatement of the existing library.  Mary Jo is still pursuing the AT&T 

credit. 

  

The next regularly scheduled building committee meeting will be Tuesday, May 7, 2019, at 10 am. 

The meeting adjourned at 11:28  am. 


