
Belleville Area District Library Board 

Building Committee Meeting Notes 

May 21, 2019 

 

In attendance: Joy Cichewicz, John Juriga, Mary Jane Dawson, Sharon Peters, Mary Jo Suchy, Dan Whisler, Matt Ratzow, 

Dean Kokkales, Moe Hammoud, and Tom Fielder. 

 

The meeting convened at 10:18 am. 

 

Status update: 

• OCI is implementing a plan for contractor parking.  They are encouraging some of the contractors to park on 

Roys, south of Charles.  They will post “library parking only” signs on Charles St. by the existing library.   

• The possibility of “no through traffic” signs was discussed to discourage people from using business driveways 

off the alley as drive lanes. 

• The exterior signage bids are due on Friday, May 24, at noon.  

• Dan hopes to have the millwork bid packet out next week. 

• The overhead mechanical, electrical, and plumbing work continues to be ongoing.   

• Piping for the fire suppression system will be installed next week. 

• Exterior studs, sheathing, and blocking is mostly complete. 

• The EDPM roof is mostly complete. 

• The fluid applied air barrier on the east side of the building remains to be completed. 

• Work on the 2nd floor interior partitions is ongoing. 

• The 1st floor underground plumbing for sections where there is radiant heat has been completed and inspected. 

• The 1st floor concrete slab will be poured today. 

• The 2nd floor in-wall mechanical, electrical, and plumbing is in process, and the drywall up high is being installed. 

• Dean will look into the status of the rooftop walkways. 

• Contractors will start laying out the 1st floor partitions on Thursday and will start framing next week.   

• First floor mechanical, electrical, and plumbing work will begin next week. 

• The site for the DTE transformer pad is being roughed in. 

 

The committee discussed the possibility of locating a generator on the roof.  There would need to be more steel to 

support it – a generator on the ground level would be more cost effective.  OCI will pursue the costs of putting in a larger 

gas line to handle future capacity should the library choose to install a generator in the future.  If a larger gas line needs 

to be run from Main St., it would be very costly. 

 

A meeting will be scheduled with representatives from the DDA for either the second or third week of June. 

 

OCI presented Pay Application #16 for $301,455.76.  Motion by Mary Jane Dawson, seconded by Joy Cichewicz, to 

approve payment of Pay Application #16, pending approval by Dan Whisler and Mary Jo Suchy.  Motion carried 

unanimously.   

 

OCI will check on the status of the cornerstone.  The anticipated date of the cornerstone ceremony will be June 29. 

 

Mary Jo asked OCI and Dan to review their outstanding bills to ensure that the library capital project budget numbers for 

FY 2018-19 and 2019-20 are on track. 

 

The next building committee meeting will be Tuesday, June 4, 2019, at 10 am. 

The meeting adjourned at 12:08  am. 


