
Belleville Area District Library Board 

Building Committee Meeting Notes 

May 7, 2019 

 

In attendance: Joy Cichewicz, John Juriga, Sharon Peters, Mary Jo Suchy, Dan Whisler, and Jenifer Michalski.  Matt 

Ratzow, Dean Kokkales, Moe Hammoud, and Christa Maddick joined the meeting at 11:30 am. 

 

The meeting convened at 9:10 am. 

 

The committee reviewed and approved furniture and fabric recommendations: 

• First floor circular entry – KI Athens high top tables and Black Laminate Hightower chairs. 

• Twenty stackable upholstered seats with mesh backing will supplement the regular stackable first floor meeting 

room chairs. 

• The lounge seating in the popular area will have wooden arms. 

• Staff chairs will be stool height at the circulation and reference desks.  

o Circulation chair = Purple. 

o Teen reference desk = Teal. 

o Children’s reference desk = Blue. 

o Adult reference desk = Red. 

o First floor staff laptop bar chairs will be the same style as the adult computer chairs. 

• Finishes for the first and second floor staff workstations.  

• The carpeting in the staff breakroom will be changed to the same gray that will be in the children’s room in 

order to better match the fabric of the lounge seating. 

• The library’s existing black reader chairs will be used in the new library’s quiet study room and in the staff 

lounge unless there is enough money at the end of the project to replace them. 

• The computer chairs will be black resin with red seats. 

• The adult reader chairs will be KI, with cherry backing and blue stippled fabric.  The arms and legs will have a 

silver powder coat.  Both armless chairs and chairs with arms will be purchased. 

• The library’s existing quiet study room furniture (tables and chairs) will be used in the new library. 

• Some of the cabinets in the local history room will be glass for displays.  There will be cherry and maple accents 

in the local history room. 

• Possibilities for the Early Childhood Literacy Center were discussed. 

 

Representatives from O’Neal Construction joined the meeting at 11:30 am. 

Status update: 

• OCI and Dan will meet with Schiffer (mason contractor) to review the masonry mock-up.  The brick will be 

delivered this Thursday and Friday. 

• The exterior signage bid-packet has been issued for signage at the canopy and the exterior stair tower.  Bids are 

due May 24. 

• DTE phase II relocation of power poles will occur in 2020. 

• The second floor is being roughed in, including ductwork, copper piping, metal studs, and plumbing. 

• The roof is complete (with some detailing remaining to be completed). 

• Some waterproofing (air and vapor barrier) remains to be done. 

• The first floor electrical floor boxes are being roughed in.  Work on the radiant floor tubing will begin tomorrow. 

• The first floor cement slab is due to be poured on May 22. 

• The submittals for the curved stair, plumbing fixtures, lighting controls, and curtain wall shop drawings have 

been submitted to the architect. 



• OCI will obtain pricing from ETC, the library’s environmental testing company, regarding lead and asbestos 

abatement in the existing library. 

 

The library’s parking situation after the new library is built and before the new parking lot is installed was discussed.  The 

demolition of the existing building may be delayed until closer to the construction of the new lot, in order to utilize the 

existing parking lots for as long as possible.   Dean is looking at parking options for the various trades that will be on-site 

this summer.  Street parking for library patrons needs to be maintained. 

 

Sumpter Township has issued a draft of their construction manager bid package for the Sumpter media center. 

 

A meeting will be scheduled with OCI and representatives from the DDA to discuss the 4th St. project.  The library might 

have to put its portion of the street in place in advance of any DDA plans in order to be able to access the new library. 

 

Matt will check on dates for having the cornerstone on-site for the ceremony (July 22 or July 29). 

 

The next building committee meeting will be Tuesday, May 21, 2019, at 10 am. 

The meeting adjourned at 12:22  am. 


