
 

Belleville Area District Library Board 

Building Committee Meeting Notes 

July 16, 2019 

 

In attendance:  Joy Cichewicz, Mary Jane Dawson, Moe Hammoud, John Juriga, Dean Kokkales, 

Christa Maddick, Sharon Peters, Matt Ratzow, Hilary Savage, and Dan Whisler  

 

The meeting convened at 9:05 am. 

 

The millwork bid deadline was extended from Friday, July 12 to Friday, July 19 at noon in order 

to give more time to interested parties to respond.  

 

Dean and Matt provided an update on the construction schedule:   

• The concrete was poured on the green roof over the first floor meeting room July 15.   

• Exterior brickwork continues and will take 3-4 more weeks.   

• The brick washer will be scheduled for another visit.  

• Window framing will begin this week, and glass has been ordered.   

• Ceiling frames are roughed out, and all duct work, cabling, etc., will be completed prior 

to inspection and drywall.   

• The operable partition track was installed last week.   

• The city inspector approved the electrical preparations. Once the DTE inspector has 

been on-site, it will take 3-4 weeks to receive and install the transformer. Permanent 

power may be available in mid-August. 

 

The change orders for additional costs are still forthcoming for curtain wall and exterior wall 

panels. The terrace rail issue (lighting) is being resolved with the supplier. 

 

Matt presented updates to the construction budget, bringing it up to date with past decisions to 

add and remove options such as the terrace sunshade and ceramic tile in the restrooms. Matt 

will submit the updated spreadsheet to Mary Jo as an AIA contract amendment. 

 

The time capsule plans will proceed with the Marketing Committee.  Moe will supply MJ Dawson 

with the measurements of the space available in the column behind the extinguisher cabinet on 

the second floor. Dan will provide MJ with suggestions for time capsules. 

 

Hilary asked if the demolition of the new building will begin by March, as the library is exploring 

the propagation of the crabapple currently in the courtyard.  One method of propagation is 

done in late winter/early spring.  Matt suggested the demolition will be completed by March. 

 

Dan explained the process of removing the soft spots in the roof: metal fasteners will be 

installed through the roof, spray foamed for insulation, and covered with a patch.  

 

The “LIBRARY” sign supports should arrive this week.  The stair tower will be completely bricked, 

and then the brick will be removed where necessary for the sign. 

 



 

Matt stated that OCI would like to handle the bid for cabling because of the quick turn-around 

needed before the ceiling is enclosed.  Electrical drawings will be provided for library staff to 

decide how many cables to lay for each box.  

 

The meeting adjourned at 10:10 am. 


