
Belleville Area District Library Board 

Building Committee Meeting Notes 

July 2, 2019 

 

In attendance:  Joy Cichewicz, John Juriga, Mary Jane Dawson, Sharon Peters, Hilary Savage, Mary Jo Suchy, Dan Whisler, 

Matt Ratzow, Dean Kokkales, Moe Hammoud, and Christa Maddick. 

 

The meeting convened at 10:10 am. 

 

Mary Jo and Joy will meet with the Sumpter attorney, the Library attorney and the Sumpter Branch Construction 

Manager on July 8th. 

 

Millwork bids are due on Friday July 12 at Noon. 

 

Status update: 

• Concrete for the green roof (over the meeting room) will be poured next week. 

• The air and vapor barrier is mostly complete. 

• Brick is being installed on the east side and the stair tower. 

• Some brick washing has been completed on Charles and Roys St. 

• Second floor window frame installation will begin the week of July 8. 

• First floor fire suppression has been roughed in. 

• Second floor rough in is complete. 

• First floor framing is complete. 

• First floor drywall has begun. 

  

The steel contractor turned in the shop drawings for the circular stair two weeks ago.  OCI and Dan addressed many of 

the contractor’s issues at their meeting and agreed to some legitimate changes.  Matt and Dan are waiting for the 

contractors to come back with revisions to their request for additional money. 

 

The terrace rail issue (lighting) is being resolved with the supplier. 

 

Matt presented a budget update reflecting all of the changes that have been approved by the committee over the past 

several months.  The updated budget needs to be added to the library’s contract with O’Neal Construction.  

Preconstruction services are in the separate owner’s budget, but have been invoiced along with OCI’s regular pay 

applications.  Current budget including Owner Contingency and Construction Contingency is $10,569,080. 

 

Consensus of the committee was to put the irrigation system back into the project pending the outcome of the millwork 

bids. 

 

The circular bike rack loops will be purchased from Landscape Forms.  A bike repair station will be installed with funding 

coming from a memorial donation. 

 

Per the recommendation of the library staff, a trash compactor will not be installed in the staff break room. 

 

O’Neal Construction pay application # 17 was discussed.  There are some roofing voids and gaps that the manufacturer’s 

representative will come to look at.  .  Matt agreed to withhold $6,000 from the roofer pending resolution of these 

issues.  Dan had some questions regarding the drywall slip connections.  Matt felt that the drywall issues could be 

resolved without withholding money from the drywall contractor. 

 



Motion by John Juriga to approve Pay Application #17 with the deletion of $6,000 from the roofer, pending approval by 

Dan Whisler and Mary Jo Suchy.  Seconded by Mary Jane Dawson.  Motion carried unanimously. 

 

The next building committee meeting will be Tuesday, July 16, 2019, at 9 am. 

The meeting adjourned at 12:13  pm. 


