
 

Belleville Area District Library Board 

Building Committee Meeting Notes 

August 20, 2019 

 

In attendance:  Joy Cichewicz, Mary Jane Dawson, John Juriga, Mary Jo Suchy, Dan Whisler, Matt 

Ratzow, Moe Hammoud, and Christa Maddick. 

 

The meeting convened at 10:12 am. 

 

Construction status update:   

• Terrace roofing is complete, repairs have been made on the main roof, and the walking pads 

have been installed.   

• Brickwork and brick washing will be completed next week. 

• The majority of the windows have been installed on the second floor.  

• The curtain wall is being fabricated and is scheduled for the week after next.  

• Drywall finishing is ongoing. 

• First floor framing is mostly complete except for some miscellaneous items. 

• Canopy framing is mostly complete. 

• HVAC controls are almost complete. 

• Restroom ceramic tile is scheduled for this week. 

• Electrical service is ready to be turned on by DTE hopefully this week. 

 

The committee discussed the need to expedite the network cabling work.  Motion by Mary Jane 

Dawson, seconded by John Juriga, to pre-approve OCI’s bid recommendation for network cabling 

pending approval from Mary Jo Suchy.  Motion carried unanimously. 

 

Motion by Joy Cichewicz, seconded by John Juriga, to move network cabling from the library’s portion of 

the construction budget to the OCI construction budget.  Motion carried unanimously. 

 

Dan is still working through the design of the terrace railing lighting but the issues are 90% solved. 

 

Motion by Joy Cichewicz, seconded by John Juriga, to approve O’Neal Construction Pay Application # 19, 

pending approval by Dan Whisler and Mary Jo Suchy.  Motion carried unanimously. 

 

Dan passed along the arborist’s report on the courtyard crabapple tree to the landscape architect.  

There is an 18 inch change in grade to deal with as well as a 19 foot radius that would need to be 

preserved.  Tearing down the existing building would also have a negative impact on the tree, and the 

landscape architect is not optimistic that it would survive long term.  Plans will move forward with 

propagating the tree.  

 

Dan presented drawings of the library stack end panels. 

 

The meeting adjourned at 11:31 pm. 

 

The next meeting will be August 20, 2019, at 10 am. 


