
 

Belleville Area District Library Board 
Building Committee Meeting Notes 

October 15, 2019 
 

In attendance: Joy Cichewicz, John Juriga, Sharon Peters, Mary Jo Suchy, Tom Fielder, Dan Whisler, Matt 
Ratzow, Dean Kokkales, and Moe Hammoud. 
 
The meeting convened at 10:09 am. 
 
Construction status update:   
 

 A few remaining pieces of the upper curtain wall will be installed tomorrow.   

 Light poles will be installed Monday 

 Grading at entry is scheduled for Thursday. 

 The footings for the dumpster will be poured at the end of the week. 

 A temporary sidewalk on the east side of the new building is being contemplated for patron 
access while the old library is being demoed and the parking lot is being built. 

 The majority of the 1st floor drywall has been taped and finished. 

 The extra ceramic tile needed to complete the 1st floor restrooms should be available next week. 

 The 2nd floor finished coat of paint will be done at the end of the month. 

 The 2nd floor ceiling grid is almost complete. 

 2nd floor lighting is ongoing. 

 The rooftop heating unit and the boiler will be started up tomorrow. 

 The first phase of the elevator has been installed. 

 The curved stair is still at the shop.  All of the bending and curving has been completed and they 
are installing the risers and stringers.  OCI is in frequent contact with the contractor on this 
project.  The stair is scheduled to be onsite by November 8. 

 The lights, ceiling tile, paint, sprinkler heads, etc. in the entry area that are above the canopy will 
be completed.   

 1st floor painting is beginning today. 

 Hangers are being installed for the 1st floor ceiling grid, and diffusers will be installed next week. 

 The restroom countertops have been measured. 

 The Roys Street DTE pole relocation is ongoing.  Comcast and AT&T need to relocate their lines 
first, before DTE swings the conduit over to the new pole. 

 
Security system proposals are due this Friday. 
 
Motion by Joy Cichewicz, seconded by John Juriga, to approve pay application #21 contingent on 
checking the numbers on sidewalk caulking and joint sealants and pending approval by Dan Whisler and 
Mary Jo Suchy.  Motion carried unanimously. 
 
OCI is resolving an issue with the terrace rail vendor involving language regarding meeting the Michigan 
Building Code. 
 
OCI is working with the contractor on the load requirements for the life safety lines that will be installed 
on the vegetative roof. 



 

The committee discussed issues with locating potential bee hives on the vegetative roof.  In order to do 
so, the amount of pavement needed would negate the effect of having a vegetative roof.  Committee 
consensus was to locate the hives on the second floor roof. 
 
The project timeline was discussed.  If the circular stair is delayed, furniture will have to be delivered 
while the staircase is being installed. 
 
The meeting adjourned at 12:13 pm. 
 
 


