
 

Belleville Area District Library Board 
Building Committee Meeting Notes 

January 7, 2020 
 

In attendance: Joy Cichewicz, Mary Jane Dawson, John Juriga, Mary Jo Suchy, Dan Whisler, Matt Ratzow, 
Dean Kokkales, Moe Hammoud, and Tom Fielder. 
 
The meeting convened at 10:10 am. 
 
ETC will do more abatement testing once the library is closed.  They may have to work in unison with the 
demolition crew. 
 
The committee discussed whether or not anything could be done to salvage the existing interior beams.  
It is much more expensive to salvage that to wreck.  Tom will talk to the city to see if there is any 
interest in repurposing the beams.  There are many costs involved with dismantling and storing the 
beams. 
 
The library will offer some of its existing furniture to other libraries.  They might also have a tag sale. 
 
Tom spoke with the police chief regarding signage and one way requirements for the street and alley.  
 
Construction status update:   
 

 Cable is being pulled to the server room racks. 

 Kitchen appliances have been ordered. 

 Dean is working on setting up the area of refuge.  Another phone line might be needed.  The 
possibility of having Wyandotte Alarm provide fire alarm monitoring was discussed. 

 The last pieces of glass for the entry curtainwall will be installed within a few weeks.  The entry 
doors are being swung today. 

 The entry ceiling (EIFS) will be installed next week.  Some entryway drywall finishing remains to 
be completed. 

 The balcony railing is due to be shipped on January 20 with installation beginning on January 27.   

 The curved railing is being shipped on February 8.  It will arrive in mid-February and will take 5-6 
days minimum to be installed.  More likely it will take a week and a half for installation. 

 The tilers are short on tile for the entryway and stairs due to a miscalculation by their estimator.  
Matt spoke to the owner of the tile company.  The company is paying an expediting fee to bring 
in more tile.  

 The atrium track lighting is being shipped on January 14.  Once the track lighting has been 
installed, carpeting below the atrium can be installed, followed by the shelving. 

 The elevator passed inspection. 

 1st floor painting is being finished up. 

 2nd floor millwork is being installed now. 

 The checkout and youth desks are due to be completed toward the end of the month. 

 1st floor carpeting is wrapping up.  Work will begin soon on the emergency exit stair treads. 
 



 

There is a four day delay on the delivery of the library shelving.  Jennifer is re-shifting the furniture 
schedule to accommodate this.  Library Design Associates will work around the other vendors.  The 
library will look at delaying closing, originally scheduled for January 13. 
 
OCI is waiting for electrical and plumbing inspections.  The mechanical inspection has been given 
temporary final approval pending the final report from the mechanical contractor. 
 
The vegetative roof life safety line is pending library requirements. 
 
The canopy sign letters have been fabricated and will be installed by the end of the month. 
 
The terrace rail has been ordered.  Dean hopes to have the roof pavers delivered by the middle of the 
month.  The terrace door and the vent windows have been shipped. 
 
Motion by Mary Jane Dawson, seconded by John Juriga, to approve O”Neal Construction pay application 
# 23 pending approval by Dan Whisler and Mary Jo Suchy.  Motion carried unanimously. 
 
The library will call DTE to switch the gas bill from OCI to the library.  Neither the library nor OCI is aware 
of receiving any electric bills.  It is up to DTE to activate their meter. 
 
The meeting adjourned at 12:07 pm. 
 
 


