
 

Belleville Area District Library Board 
Building Committee Meeting Notes 

November 19, 2019 
 

In attendance: Joy Cichewicz, Mary Jane Dawson, John Juriga, Sharon Peters, Mary Jo Suchy, Tom 
Fielder, Dan Whisler, Matt Ratzow, Dean Kokkales, and Moe Hammoud. 
 
The meeting convened at 10:10 am. 
 
ETC is aware of the library’s timeline and will perform environmental testing of the old building in March 
after it is closed.  ETC is evaluating options for removal of the vermiculite insulation. 
 
Construction status update:   
 

 The 1st floor curtain wall installation will be delayed to the end of the week due to installation of 
the stairs. 

 Exterior site work:  Dean is working on tying in the pavement to the alley.  4th Street is due to be 
paved with asphalt this week. 

 Drywall finishing on the 1st floor is almost complete. 

 1st floor ceramic tile is due next week. 

 The 2nd coat of paint on the 2nd floor has been completed. 

 Installation of the curved stair has begun.  It is due to be completed by November 26.  The 
amount of time it takes for the stair cement to cure before the steps can be tiled was discussed. 

 Dean anticipates that the railing will be field measured next week. 

 The timeline for installation of the railing was discussed.  A temporary certificate of occupancy 
may need to be issued for the furniture/shelving movers. 

 Dean is working on the elevator punch list.  The copper phone line is still needed. 

 All 2nd floor sprinkler heads have been dropped and the hydro test passed.  

 The 1st coat of paint on the 1st floor has been applied. 

 1st floor ceiling grid and diffusers are being installed. 

 The 1st floor sprinkler drops will be installed this Thursday and will hopefully be hydro tested 
next week. 

 The majority of the 1st floor lights were installed. 

 The 2nd floor ceiling tile is almost complete. 

 The carpeting was delivered last Friday and the carpeting in the teen room will be completed 
today. 

 1st floor ceiling tile is scheduled for after the Thanksgiving holiday. 

 1st floor tile is scheduled for the 2nd week of December. 

 1st floor millwork is anticipated in mid-December. 

 The parapet coping has been fabricated and is due to be installed this week. 

 The sun shade is scheduled to be installed the 1st week of January. 
 
Shop drawings for the canopy sign have been approved, but the drawings for the vertical sign need to be 
resubmitted. 
 
It was requested that the new library be illuminated during the December 5 downtown shopping night 
and during the Winterfest. 



 

Comcast has been moved off the Roys St. power pole, and Dean is in contact with AT&T to get their line 
switched over.  Although it is DTE’s responsibility to relocate the telecommunications conduit to the 
library, Dean will do so in order to expedite.  Dean is in touch with DTE regarding the Phase II power pole 
relocation project in the alley. 
 
Issues are still ongoing with the terrace rail.  If the issues cannot be resolved the library will have to go 
with a different company. 
 
The vegetative roofs will be installed in the spring.  Issues with the fall protection system are still being 
resolved. 
 
OCI is working with Otis Elevator on the elevator punch list.  The phone line still needs to be installed. 
 
Once of the trees near the cornerstone will be dedicated in memory of Rosemary Loria (Chair of the 
Belleville DDA) who passed away last week. 
 
Matt presented an updated construction budget.  The bike racks and the plaques will be transferred to 
the library’s part of the project budget, and the book returns will be zeroed out, since the library opted 
for the Automated Materials Handling system.  OCI will absorb the cost of the network data installation 
in their budget, since the library requested that they handle this.  The construction budget is on target. 
 
The meeting adjourned at 11:52 am. 
 
 


