
 

Belleville Area District Library Board 
Building Committee Meeting Notes 

November 5, 2019 
 

In attendance: Joy Cichewicz, Mary Jane Dawson, John Juriga, Sharon Peters, Mary Jo Suchy, Tom 
Fielder, Dan Whisler, Matt Ratzow, Dean Kokkales, and Moe Hammoud. 
 
The meeting convened at 10:12 am. 
 
Construction status update:   
 

 The circular steel stairs are scheduled for delivery tomorrow.  Installation will take 
approximately one week.  Field measurements for the hand rail cannot be taken until the stairs 
have been installed. 

 The upper exterior curtain wall is mostly complete.  The 1st floor curtain wall cannot be 
completed until the steel for the stairs is installed. 

 The colored concrete under the canopy will not be poured until after the stairs are installed.  
The remaining exterior concrete has been poured. 

 OCI will clean and temporarily pave 4th Street. 

 Drywall finishing has been completed on the 1st floor. 

 The white tile for the staff bathroom is due to arrive next week. 

 The painters will apply the 2nd coat of paint on the 2nd floor this week and next week. 

 OCI is waiting for the above-ceiling inspection on the 2nd floor before they begin dropping tile.  
They will delay dropping tile where they know there will be security and AV network cable runs 
that need to be installed. 

 The balcony and circular stair railings will take 6 to 8 weeks after field measurements have been 
taken. 

 POTS phone lines will need to be installed for the elevator and for the fire alarm.  The elevator 
should be close to completion this week, and the phone line will need to be installed before the 
state inspection.  It could take about a month for the state to inspect the elevator. 

 All heads have been dropped for the 2nd floor sprinklers.  The fire department must be on hand 
to witness the pressurization of the sprinkler system. 

 The ceiling grid is being installed on the 1st floor.   

 2nd floor carpeting of the teen room and individual rooms will begin the week of November 11. 

 The mill workers have returned partial shop drawings. 

 The ceramic tile will begin around Thanksgiving but is dependent on the schedule for pouring 
the concrete for the circular stairs. 

 
Motion by Joy Cichewicz, seconded by Mary Jane Dawson, to approve O’Neal Construction Pay 
Application # 22, pending approval from Dan Whisler and Mary Jo Suchy.  Motion carried unanimously. 
 
Three bids were received for the security alarm and CCTV systems.  The low bid was from Wyandotte 
Alarm.  Motion by Joy Cichewicz, seconded by John Juriga, to approve Wyandotte Alarm’s bid of $2,984 
for the alarm system and $9,340 for the CCTV system.  Motion carried unanimously. 
 
The committee reviewed the quote from TEL Systems for professional services/engineering, equipment, 
and installation of AV equipment for the main library and branch.  Equipment includes but is not limited 



 

to:  Overhead projection, LCD screens, microphones and video for teleconferencing and recording, and a 
sound/public address system throughout the library.  Motion by John Juriga, seconded by Joy Cichewicz 
to approve the quote of $139.806.14 from TEL Systems.  Motion carried unanimously.  There is sufficient 
money in the GMP contingency and the owner’s contingency to pay for the AV system. 
 
Delivery and installation of shelving is scheduled to begin January 6.  Library collection and relocation of 
existing library shelving is scheduled to begin January 13.  Envisionware installation and training is 
scheduled for the week of January 6 and the week of January 20.  Sequencing issues were discussed 
including timing of the railing installation and tile in the lobby. 
 
The fire alarm, extinguishers, and sprinklers will need to be inspected by the fire department. 
 
Comcast should be finished today with relocating and splicing their wires onto the new pole on Roys St.  
After Comcast is finished, AT&T can relocate their line.  Dean may relocate the underground 
telecommunications conduit to the new building, instead of waiting for DTE.   
 
It will be up to the vendor to determine the installation date for the vegetative roof.  Since the life safety 
lines have not yet been installed, the vegetative roof will most likely have to wait until spring. 
 
OCI is still working towards a resolution with Wagner regarding language on the terrace rail shop 
drawings that states that they meet the MI Building Code. 
 
The sun shade is on order. 
 
Sharon will assist with contacting DTE regarding Phase II (relocation of power poles in the alley). 
 
The formal library grand opening ceremony will be on Saturday, July 25, 2020. 
 
In order to expedite the project, it is recommended that Library Design Associates move the library 
collection and the existing shelving in addition to providing the new shelving.  Motion by Joy Cichewicz, 
seconded by John Juriga, to hire Library Design Associates (LDA) to move the collection for a price of 
$22,955. 
 
The meeting adjourned at 12:14 pm. 
 
 


