
 

Belleville Area District Library Board 
Building Committee Meeting Notes 

March 3, 2020 
 

In attendance: Joy Cichewicz, Mary Jane Dawson, John Juriga, Sharon Peters, Mary Jo Suchy, Dan 
Whisler, Matt Ratzow, Dean Kokkales, Moe Hammoud, and Tom Fielder. 
 
The meeting convened at 10:08 am. 
 
The library received a certificate of occupancy on February 28 and opened on February 29. 
 
The vermiculite in the wall of the old library tested positive for asbestos.  O’Neal Construction (OCI) is 
working with ETC on a plan for remediation.  If the wall is load bearing, then the wall needs to be 
supported and taken down piece by piece.  The rest of the building would have to be carefully removed 
first.  The removal of the floor tile (containing asbestos will take place the week of March 23.   
 
Dan and the engineer are working with the HVAC control contractor to improve the temperature control 
settings.  
 
The terrace rail was supposed to be onsite this week.  Dean is pursuing. 
 
The lighting representative will come out to train the staff on the lighting controls.  Training will be 
scheduled for the HVAC system. 
 
CEI is putting up the weather barrier today and performing prep work for the Trespa panels. 
 
Committee consensus was to put the address on the front door in vinyl lettering above the Open sign. 
 
John proposes addressing putting beehives on the roof at the March board meeting.  Extra traffic pads 
will need to be installed on the roof for this. 
 
Column covers for the outside entry columns are being fabricated.  There are some remaining millwork 
items to be completed including the glass counter at the reference desk and some small quartz counters 
to be installed in the teen room, by the stained glass area, and at the interior book return. 
 
OCI will try to minimize disruptions to neighboring businesses during Phase II of the project. 
 
A radio booster system for the fire system will cost about $28,000.  OCI will make a recommendation at 
the next building committee meeting. 
 
The shelving end panels have been installed at the branch. 
 
Dan has some suggestions for a possible display case in the main library. 
 
The meeting adjourned at 11:35 am. 


