
 

Belleville Area District Library Board 
Building Committee Meeting Notes 

June 8, 2020 
 

In attendance: Joy Cichewicz, Mary Jane Dawson, John Juriga, Sharon Peters, Mary Jo Suchy, Dan 
Whisler, Matt Ratzow, and Dean Kokkales.  
 
The meeting convened at 1:06 pm via RingCentral teleconference. 
 
Motion by Dawson, seconded by Cichewicz, to retroactively approve O’Neal Construction pay 
applications 26 and 27, approved by Dan Whisler and Mary Jo Suchy and paid by the library.  Motion 
carried unanimously. 
 
Motion by Dawson, seconded by Cichewicz, to approve O’Neal Construction pay application 28, 
approved by Dan Whisler and Mary Jo Suchy.  Motion carried unanimously. 
 
Motion by Dawson, seconded by Cichewicz, to approve change request #94052 (Data cabling from ALJ) 
for $5,126.47.  Motion carried unanimously.  The change order will be funded out of the OCI 
contingency fund resulting in no change to the budget. 
 
Construction Update (old library): 

 The asbestos tile has been removed. 

 The water has been disconnected. 

 The power has been cut off in the building, but there is still power to the transformer.  DTE 
should be out this week to complete the shut-off. 

 Dean is still waiting for a disconnect date from DTE for the gas line. 
 
Construction Update (new library): 

 Dean is working on the interior punch list. 

 Brown Dog is installing the permanent glass countertop at the reference desk.  The stained glass 
area is ready for the Pat Jahr stained glass piece to be installed. 

 The decorative columns outside the entry have been installed, but the half-moon piece inside 
the entry remains to be installed. 

 The blade sign on the Charles Street side was installed.  An electrical breaker needs to be turned 
on and some brickwork needs to be patched up where the sign was installed. 

 Exterior concrete caulking and transformer enclosure caulking is being completed.  

 The dumpster enclosure caps were installed and the dumpster gate hinges were replaced. 

 Stairwell hand rail work has been completed. 

 The brick exterior punch list was created by Dan and OCI. 

 Traffic pads must be installed on the roof before the beehives are installed.  Bees in the D 
should install the hives as far to the south as possible. 

 
The safety harness system must be installed before the vegetative roof can be installed.  OCI proposes a 
monorail system welded to the structural steel for the canopy portion of the vegetative roof.  For the 
square section OCI proposes a single point connection and adjustable rope from a stand post.  Dan 
indicated that there are some issues to work through with the structural engineer, particularly on the 
square section.  The consensus of the committee was to pursue OCI’s recommendations. 



 

Due to the difficult nature and added expense of removing the wall containing vermiculite in the old 
library, the scope of the project has changed.  OCI proposes awarding the demolition and abatement 
contract for this work to Homrich Demolition.  This company is duly trained in both demolition and 
abatement, they have experience in working with the Department of Environmental Quality, and they 
can propose a better solution that would expedite the project and ultimately cost less money.  Blue 
Ribbon Construction, who was originally awarded the demolition bid, agrees. 
 
OCI will further pursue the demolition and abatement with ETC. 
 
The meeting adjourned at 2:16 pm. 
 
The next meeting will be Tuesday, June 16, 2020, at 10 am. 


