
 

Belleville Area District Library Board 
Building Committee Meeting Notes 

July 21, 2020 
 

In attendance:  Joy Cichewicz, Mary Jane Dawson, John Juriga, Sharon Peters,  Mary Jo Suchy, Dan 
Whisler, Matt Ratzow, and Dean Kokkales.  
 
The meeting convened at 10:06 pm via RingCentral teleconference. 
 
Dan spoke with his insurance claims person.  The claims person felt that there is no need for an 
independent engineering review and that the three solutions from the mechanical engineer are 
sufficient.  She recommended proceeding with one of the solutions.  This is not an architectural problem 
but a mechanical engineering problem.  Dan’s insurance agent will speak with the claims person for the 
mechanical engineer.  The value of the two boilers already installed would likely be deducted from any 
insurance settlement.  
 
The mechanical (HVAC) contractor was paid for the right sized boilers not for the undersized boilers that 
were installed, so the library is due a credit from them. 
 
The committee discussed proceeding in anticipation of receiving some type of insurance settlement in 
order to get the project completed before winter vs. waiting to hear from the mechanical engineer’s 
insurance company.  There will also be some OCI, electrical, and roof costs for this project. 
 
Motion by Joy Cichewicz, seconded by Mary Jane Dawson, to proceed with boiler replacement option #3 
(replace both boilers with two 400 MBH boilers).  A roll call vote was taken.  Ayes:  Joy Cichewicz, Mary 
Jane Dawson, and John Juriga.  Nays:  None.  Motion carried unanimously. 
 
DTE is planning to relocate the power poles in the traffic islands instead of on the other side of the alley 
due to easement issues.  The storm water system is supposed to go where the existing poles sit.  Dean is 
trying to slide the detention system further away from the alley so that he can proceed with the project 
(grading, and installing the parking lot base, installing the curb cuts, etc.).  The final paving and alley 
work cannot be completed until the poles are moved. 
 
Sharon will pursue a meeting with DTE since this was not the plan they presented to the library 2 years 
ago.  DTE still needs an easement granted from the library and from the city.   
 
Matt is pursuing an issue that CEI needs to correct with the Trespa panels at the entry. 
 
Components for the emergency responder system are on back order.  The service installer is supposed 
to contact Dean this week. 
 
Blue Ribbon Construction will begin prep work next week, including the removal of some water lines and 
old parking lot pavement. 
 
Homrich Construction has almost completed the removal of demo debris.   
 
Brick punch list repairs will be made next week. 
 



 

The landscaping specs will be reviewed regarding the time window for planting (e.g. bio swale).   
 
The safety harness system drawings for the vegetative roofs will go to Dan for review. 
 
The meeting adjourned at 12:04 pm. 
 


