
 

Belleville Area District Library Board 
Building Committee Meeting Notes 

September 15, 2020 
 

In attendance:  Joy Cichewicz, Mary Jane Dawson, John Juriga, Mary Jo Suchy, Dan Whisler, Matt 
Ratzow, and Dean Kokkales. 
 
The meeting convened at 10:09 am via RingCentral teleconference. 
 
ComSource will finish installing the repeater for the fire radio system this morning.  Dean will contact 
the fire marshal to check the signal. 
 
The painting punch list has been completed.  The trim outside of the teen room has been painted 
yellow.  There are still a few carpet and ceiling panel punch list items. 
 
The shop drawings for boiler project option #1 have gone out.  Matt issued the change request for this 
project which includes the credit from Long Mechanical ($11,600). 
 
Motion by John Juriga, seconded by Mary Jane Dawson, to accept change request #94049 pending any 
further adjustments.  A roll call vote was taken.  Ayes:  Joy Cichewicz, Mary Jane Dawson, and John 
Juriga.  Nays:  None.  Motion carried unanimously. 
 
Matt has directed the contractor to order the boiler, which should be received in about six weeks. 
 
The parking lot detention system is up and functional.  Blue Ribbon Construction has been placing the 
geogrid fabric on the subgrade, then limestone.  Irrigation sleeves and all electrical conduits for lighting 
have been installed.  Paving is tentatively scheduled for October 1. 
 
Dean is still waiting for a time frame from DTE for the utility pole relocations. 
 
The safety harness shop drawings have been submitted to the structural engineer. 
 
The reprogramming of the RGB lighting in the children’s room has not yet been scheduled. 
 
There are some hollow sounding tiles outside the 1st floor janitor’s room that need to be addressed. 
 
Matt is supposed to see the engineering soon on the Trespa panels. 
 
There is some laminate coming off the cubby in the children’s room and a few drawers in the program 
still need locks.   
 
One meeting room window that had a stress crack needs to be replaced. 
 
The meeting adjourned at 11:33 am. 
 


