
 

Belleville Area District Library Board 
Building Committee Meeting Notes 

October 20, 2020 
 

In attendance:  Joy Cichewicz, Mary Jane Dawson, John Juriga, Mary Jo Suchy, Dan Whisler, and Dean 
Kokkales. 
 
The meeting convened at 10:11 am via Zoom teleconference. 
 
Construction Update: 

 The two network cables were pulled for the exterior Wi-Fi at the canopy and terrace.  Dean will 
need assistance from Ann Arbor Ceiling in order to drill through the walls and pull the cable 
through the soffit.   

 CEI is scheduled to repair the portal light going into the children’s room and to program the 
parking lot lighting.  After discussion, the committee decided that the parking lot lights will be 
programmed the same way as the sidewalk lights.  Dean will also ask them to adjust the length 
that the lights are on in the stacks. 

 A few flooring punch list items remain. 

 The boiler is due into Long Mechanical’s shop this week. 

 The remaining concrete walks have been poured. 

 The landscaper is 80% finished with their work.  They will probably have to reseed some of the 
lawn areas in the spring.  The parking lot irrigation system has been installed. 

 DTE switched over to the new poles on Sunday 

 The first coat of asphalt was poured on Saturday.  The paving machine cannot fit into the 
handicapped area and meet the 2% ADA grade, because of the location of the storm water 
detention system inspection ports.  Solutions include paving the area and part of the drive lane 
with concrete.  Input is needed from Beckett and Raider (civil engineer).  Motion by John Juriga, 
seconded by Mary Jane Dawson, to proceed with concrete at a price not to exceed $20,000.  A 
roll call vote was taken.  Ayes:  Cichewicz, Dawson, and Juriga.  Nays:  None.  The motion carried 
unanimously. 

 The bike rack has been installed, and the bike repair station is on order. 

 Trespa panel resolution is still pending. 

 The posts for the vegetative roof safety system should be on site in the next few weeks. 
 
Dan inquired about waivers for OCI Pay Application #33. 
 
The flag pole plaque needs payment in full.  Consensus was to have OCI handle this. 
 
OCI anticipates being mostly complete with the remainder of the library project in about a month.   
  
The meeting adjourned at 11:26 am. 
 


