
 

Belleville Area District Library Board 
Building Committee Meeting Notes 

October 6, 2020 
 

In attendance:  Joy Cichewicz, Mary Jane Dawson, John Juriga, Sharon Peters, Mary Jo Suchy, Dan 
Whisler, Matt Ratzow, and Dean Kokkales. 
 
The meeting convened at 10:10 am via Zoom teleconference. 
 
Construction Update: 

 The parking lot curbs have been poured and sidewalks are being finished today. 

 DTE delivered the poles last week and have been installing them yesterday and today. 

 It might take up to two months before all of the utilities are cut off of the old poles. 

 Light pole bases were poured last week.  Waiting for adaptors in order to install the light poles. 

 The landscapers are waiting for the plugs that will go in the bio-swale.  They hope to finish 
before the lot is paved. 

 ASI will begin paving the lot the week of October 12, weather permitting. 

 Comsource has completed the radio communication unit for the fire department. 

 Long Mechanical came to look at the boiler project.  The boiler is due to arrive around the 
middle of October.  There should only be a minor disruption to HVAC service. 

 The vegetative roof safety system is still pending.  Dean will install the posts once they have 
been shipped. 

 The electrician and the lighting controller are still working on the light in the children’s portal.   

 An outlet needs to be added in the first floor former book return area where the display cases 
will be placed. 

 The network cable contractor will install cabling for outdoor Wi-Fi outside the main entry and at 
the rooftop terrace/children’s garden.  The carpenter will need to remove the soffit venting for 
this project. 

 Track lighting that was not used in the atrium will be installed outside the 2nd floor conference 
room. 

 
SES will reimburse the library for $20,000 for the boiler project in return for a release form from the 
library.  The library has proposed an edit to the release form to which SES has no objection.  The library 
has also requested a letter from Dan Whisler that summarizes the resolution to the boiler capacity issue. 
 
Motion by Dawson, seconded by Juriga, to approve O’Neal Construction Pay Application #32 pending 
approval by Dan Whisler and Mary Jo Suchy.  A roll call vote was taken.  Ayes:  Cichewicz, Dawson, and 
Juriga.  Nays:  None.  Motion carried unanimously.   
 
The sworn statement and waivers are pending from O’Neal Construction. 
 
The old power poles will not be ready to be removed in time for the parking lot paving: 

 Option 1:  Patch temporarily (cold patch) until spring.  There will be a three foot by three foot 
area around each pole that will need to be permanently asphalted in the spring.  The top coat 
could be milled and blended into the surrounding surface in order to reduce the possibility of 
water getting in and compromising the patch. 



 

 Option 2:  Omit the second coat of asphalt in a section of the alley and then pave it in the spring.  
There would be snow plow and safety issues with different two levels of paving. 

 Option 3:  Wait until spring to do the second coat of asphalt.  There are cost implications to 
remobilizing the contractors and equipment in the spring.   

 
Motion by Juriga, seconded by Dawson, to choose Option 1 (pour the first and second coats of asphalt 
now, and permanently patch around the poles in the spring).  A roll call vote was taken.  Ayes:  
Cichewicz, Dawson, and Juriga.  Nays:  None.  Motion carried unanimously. 
 
The meeting adjourned at 11:45 am. 
 


