
 

Belleville Area District Library Board 
Building Committee Meeting Notes 

December 2, 2020 
 

In attendance:  Joy Cichewicz (arrived at 10:30 am), Mary Jane Dawson, John Juriga, Sharon Peters, 
Hilary Savage, Mary Jo Suchy (left at 11:15 am), Dan Whisler, Matt Ratzow, and Dean Kokkales. 
 
The meeting convened at 10:08 am via Zoom teleconference. 
 
Construction update: 

 The bike repair station was installed. 

 Exterior caulking between the sidewalk and curb was completed and the handicapped parking 
signs were installed. 

 Comcast has switched over and is operational on the new poles.  DTE needs to disconnect the 
old power supply so that Comcast can continue to demo the old cable.  AT&T will begin their 
relocation to the new poles after Comcast is finished.  AT&T will remove the old poles.  The 
holes will be filled with cold patch until spring. 

 All of the components of the life safety rail system have been received.  The posts must be 
welded first, and the roofer and iron worker will be scheduled for late next week. 

 John asked whether or not there was a way to alter the bio-swale to prevent bikers from playing 
on it. 

 Dean met with Rick Rutherford regarding the storm water inspection ports in the parking lot.  
Rick approved not opening up the ports as long as he has a diagram showing their exact 
locations.  The storm water system can also be accessed from the manholes. 

 The coat hooks have been installed in the children’s program room and miscellaneous door 
hardware jobs have been completed. 

 The new boiler is operational and is tied into the other two boilers.  All of the boilers must have 
lock out capabilities installed before the boiler inspection.  CEI will be onsite to complete this 
task as well as to install the track lights outside of the board room and the controller for the 
children’s portal light. 

 Brown Dog took measurements for the staff mail slots. 

 The dishwasher has been repaired (it was still under warranty). 
 
A meeting will be scheduled with Dan and Michele Montour regarding the Walker Hanging system for 
art. 
 
Dean will ask Rick Rutherford about receiving the final certificate of occupancy.  Hennessey Engineering 
has done the majority of the testing on the parking lot and underground storm water detention system.   
The committee requested that the library receive copies of these reports. 
 
The structural steel contractor, Steel Supply and Engineering, filed a claim against O’Neal Construction’s 
performance bond.  The bulk of their claim was never in question, but SS&E had never billed for it.  They 
have since billed for it and the amount is in OCI pay application #34.  The insurance company denied the 
majority of the SS&E claim and has agreed to pay $7,600.  SS&E has been notified by the bonding 
company. 
 



 

Motion by John Juriga, seconded by Mary Jane Dawson to approve O’Neal Construction Pay Application 
#34, pending approval by Dan Whisler and Mary Jo Suchy.  A roll call vote was taken.  Ayes:  Cichewicz, 
Dawson, and Juriga.  Nays:  None.  Motion carried unanimously. 
 
John Juriga reported that he provided the Belleville Police Department with building plans.  
 
Dan Whisler reported that SES has been asked to address 4 strategies for COVID-19 HVAC response: 

 Adding humidifiers to the HVAC system 

 Bipolar ionization 

 Adding a minimum of MERV 13 level filters to the HVAC system 

 Increasing the amount on outside air intake 
 
Additionally they have been asked to come up with a plan to improve temperature control in the boiler 
room with added air circulation. 
 
These improvements are estimated to cost an additional $120,000.  Dan recommended adding at least 
the bipolar ionization and increasing the outside air intake.   Matt Ratzow pointed out that $75,000 of 
the total cost would be humidification. 
 
John Juriga moved that the committee approve all five improvements, not to exceed $125,000, pending 
with the approval of Mary Jo Suchy.  Joy Cichewicz seconded.  A roll call vote was taken:  Ayes:  
Cichewicz, Dawson, and Juriga.  Nays:  None.  The motion carried unanimously.    
 
The meeting adjourned at 12:08 pm. 
 
The next building committee meeting will be held December 15, 2020, at 10 am. 
 


