
 

Belleville Area District Library Board 
Building Committee Meeting Notes 

December 15, 2020 
 

In attendance:  Joy Cichewicz, John Juriga, Sharon Peters, Mary Jo Suchy, Dan Whisler, Matt Ratzow, and 
Dean Kokkales. 
 
The meeting convened at 10:07 am via Zoom teleconference. 
 
Construction update: 

 Comcast’s lines have been removed from the old poles.  AT&T is expected to remove their lines 
shortly. 

 The posts for the green roof safety system were welded in place last Thursday. 

 Matt has been in communication with CEI regarding the Trespa issues. 

 Long Mechanical is waiting for a response from the state for the boiler inspection. 

 The track lighting in front of the conference room and the lock out panels in the boiler room 
have been installed.  The control card for the children’s portal was replaced.  The timer for the 
stack lighting is not adjustable by the electrician but must be addressed by the lighting control 
company. 

 Dean will be onsite only as needed after today. 

 John asked if there would be a final walkthrough of the building to make sure all punch list items 
have been addressed.  This could be scheduled in late spring. 

 Dean has requested from Rick Rutherford the final costs for Hennessey Engineering as well as 
copies of their reports.  He has also requested a final certificate of occupancy. 

 
Engineering for the HVAC changes will not be received by Dan until February.  Each proposed change 
impacts the other changes. 
 
The donor wall will be installed after the holidays.  Donor plaques that are to be placed throughout the 
library are in process (wording, types of plaques, etc.). 
 
Sharon and Mary Jo spoke with Michele Montour.  The hanging display system will be installed as 
planned and Mary Jo will schedule a meeting with Dan and Michele to discuss the hanging components 
of the system.  Jennifer Michalski is exploring display case options. 
 
The meeting adjourned at 11:04 am. 
 
 


