
 

Belleville Area District Library Board 
Building Committee Meeting Notes 

March 2, 2021 
 

The meeting convened at 10:09 am via Zoom teleconference. 
 
The following board members were present and stated the locations from which they were attending 
the meeting:  Mary Jane Dawson, Belleville; John Juriga, Belleville; and Sharon Peters, Van Buren 
Township. 
Also present:  Mary Jo Suchy, Dan Whisler, Matt Ratzow, and Dean Kokkales. 
 
Construction update: 

• Some of AT&T’s lines have been swung over to the new poles.  There is an existing unmarked 
line that AT&T will not touch.   Dean spoke with AT&T regarding how to remove the poles 
without pulling out any of the asphalt.   

• Dean is trying to get the correct caulk color to complete the grouting and caulking repair on the 
floor by the donor wall. 

• The stack lighting was adjusted.  A different type of sensor will need to be installed in the 
stairwells so that the lights will turn on more easily at the second-floor level. 

• Replacement of the core to the children’s room door is pending. 

• The drinking fountain filters have been changed. 

• The flagpole key was located and the flag was raised. 

• Safety harness training for the vegetative roof was completed. 

• Matt is getting the contractor submittals corrected for the Trespa panels. 
 
 
The millwork addition to the staff mailboxes will be approximately $900.  It was the consensus of the 
committee to proceed.   
 
Mary Jo is working on final details on the remainder of the interior donor signage.  A key will be added 
to the donor wall that outlines the monetary amounts for each category.    
 
Matt is pursuing the Hennessey Engineering escrow and the final certificate of occupancy with Rick 
Rutherford from the city. 
 
There are still items to be removed from the OCI office in the old fire station. 
 
After a visit from Bees in the D, it was determined that the best location for the hives as on the south 
side of the equipment screen facing southwest.  More walking pads will be added at this location.  Other 
pads will also need to be added when the humidification units are installed.   
 
The mechanical engineer is proposing locating three humidifiers on the roof.  Steel may need to be 
added to reinforce the roof.   Water dispersal tubes will need to be incorporated with the ductwork.  
The drywall in the quiet study room may need to be opened up in order to accomplish this.  Dan will 
investigate what the annual maintenance needs for the humidifiers will be.  The total HVAC project 
including humidification, bipolar ionization, increasing to MERV 14 filters, and adding a circulating fan in 
the boiler room is estimated to cost $125,000. 



 

 
Michele Montour and Doug Peters from the art committee have recommendations for the Walker 
system railing installation, including the type and length of rods. 
 

A locked glass display case will be purchased for the nook that is near the gallery wall.  A 
solution for additional open display shelving surrounding the case is being explored by the 
library’s architect and interior designer.  The open shelving can display library books and 
materials that complement the rotating displays that are in the locked case.     
 
A warrantee walk through will be scheduled with Dean when he is onsite. 
 
Motion by John Juriga, seconded by Mary Jane Dawson, to approve O’Neal Construction Pay Application 
#37 pending approval by Dan Whisler and Mary Jo Suchy.  A roll call vote was taken.  Ayes:  Dawson, and 
Juriga.  Nays:  None.  The motion carried unanimously. 
 
The meeting adjourned at 11:36 am. 
 
 


