
 

Belleville Area District Library Board 
Building Committee Meeting Notes 

May 4, 2021 
 

The meeting convened at 10:06 am via Zoom teleconference. 
 
The following board members were present and stated the locations from which they were attending 
the meeting:  Mary Jane Dawson, Belleville; John Juriga, Belleville; and Sharon Peters, Van Buren Twp. 
Also present:  Mary Jo Suchy, Dan Whisler, and Matt Ratzow. 
 
Pending projects: 

• Installation of bench at the branch 

• Purchase of more casters for flower pots 

• Hanging oil painting in the atrium 

• Installing network cable in between the vestibule doors for the people counter 

• Installing network cable at the branch for outdoor WiFi router 

• Adjusting water faucet mixing valve in the 1st floor children’s room restroom 

• Removal of lawn netting/possible re-seeding of some areas 

• Additional staff mailboxes (millwork) 

• Final move out from fire hall office 

• Asphalt permanent patch where the power poles were removed 

• Entry drain project 

• Trespa panels at entry (shop drawings and calculations have been updated) 

• Donor signage 
 
Mary Jo summarized the funds remaining in the capital project account totaling approximately 
$900,000.  There are sufficient funds available to complete remaining projects (signage, art hanging 
systems, window treatments, etc.), reimburse the library’s operating budget for some capital project 
costs (automated materials handling system, self-checkout machines, opening day book collection, etc.), 
and implement the proposed HVAC changes.  The contributions from the library’s Legacy Campaign 
(approximately $450,000) are also still available. 
 
The committee reviewed a detailed breakdown for the HVAC project totaling $326,416.69.  The 
humidification portion of the project is $256,153.  All of the projects will take at least three weeks to 
complete and will involve some potential temporary closures of areas on the second floor. 
 
The importance of good ventilation and air quality to mitigate COVID and other future viruses and 
pathogens was noted by the committee.  Motion by Dawson, seconded by Juriga, to proceed with the 
HVAC project proposal per available funding.  A roll call vote was taken.  Ayes:  Dawson and Juriga.  
Nays: None.  Motion carried.     
 
Matt will follow up regarding the lead time for the HVAC project.  The repainting of the back wall in the 
quiet study room will be deferred until after the HVAC project has been completed since they may need 
to open up that wall. 
 
The meeting adjourned at 11:30 am. 


