
 

Belleville Area District Library Board 
Building Committee Meeting Notes 

August 3, 2021 
 

In attendance:  Mary Jane Dawson, John Juriga, Sharon Peters, Dan Whisler, Matt Ratzow, and Mary Jo Suchy 
 
The meeting convened at 10:13 am. 
 
Motion by Dawson, seconded by Juriga, to approve O’Neal Construction Pay Application #39 for $14,089.69.  
Motion carried unanimously. 
 
Motion by Dawson, seconded by Juriga, to approve O’Neal Construction Pay Application #40 for $120,304.64, 
pending approval by Dan Whisler and Mary Jo Suchy.  Motion carried unanimously. 
 
Building Update 

• All Trespa panels have been replaced. 

• There continues to be a leak in the curtainwall area when the wind blows the rain from the North.  It 
appears to originate near the top, indicating a possible roof coping leak.  Dean Kokkales is pursuing with 
the contractors. 

• Water also comes in under the meeting room and staff door thresholds when the wind is blowing the 
rain from the North.  Potential solutions were discussed. 

• Proposed timeline for HVAC project: 
o Humidifiers will be delivered the week of September 13 and ceiling tiles, etc. will be removed 
o Long Mechanical will begin the week of September 20 to work on piping and ductwork 
o Finalization of electrical work and start up will occur in mid-October. 
o The quiet study room will not be available between September 13-October 1. 

• When Long Mechanical is onsite, they will also repair the library’s outdoor faucet on the parking lot side 
of the building in addition to the right-hand faucet in the 1st floor women’s room that has a very low 
flow.  

• The Hennessey Engineering reports have been received.  Resolution of the library’s outstanding escrow 
money is still pending. 

• Dean is pursuing repair of the dishwasher. 

• Dean has an option for a lock for the staff wellness room door and will pursue. 
 
The committee discussed whether or not to proceed with installation of a trench drain at the entry.  Considering 
all of the heavy storms the library has experienced with no problems, the committee opted to only implement 
this project if it becomes an issue in the future. 
 
Matt needs to prepare pricing for Bulletin #12 (Installation of the Walker art display system and the glass shelves 
adjacent to the display case. 
 
Because of the ceiling work involved in installing window blinds in the meeting room, it was requested that the 
window treatment project be run through OCI.  Dean has examined the meeting room ceiling, and the housing 
for the blinds can be recessed into the ceiling with some work arounds to avoid pipes.  Bulletin 12 will include 
the window treatment project and the installation of some additional lights in the children’s room (more lighting 
over the picture books, and track lighting highlighting the children’s art wall). 
 
The possibility of a bee camera feed on the roof proved to be very costly and involved drilling through the roof 
for the network cable.  Staff will instead post short videos of the hives on Facebook and YouTube. 
 



 

The light sensors in the stairwells and in the quiet study room need to be adjusted.  
John spoke with the American Center for Mobility regarding funding for car charging stations in the parking lot.  
The library would need to spend a significant amount of additional money and the library would need an 
additional electric meter tied into an additional street address.  Most people don’t park long enough for car 
charging stations to be a need and not all car charging systems are universal.  Consensus was not to proceed at 
this time. 
 
Jennifer Michalski is going over the quote for donor signage.  The committee reviewed a template for the 
dedication plaque and made some minor changes and corrections. 
 
The OPAC stand and the display table from HLF will take 6-8 weeks after the order is placed.  
 
The meeting adjourned at 12:00 pm. 


