
 

Belleville Area District Library Board 
Building Committee Meeting Notes 

December 7, 2021 
 

In attendance:  Mary Jane Dawson, John Juriga, Joy Cichewicz (Zoom), Dan Whisler, Dean Kokkales, Matt 
Ratzow, and Mary Jo Suchy. 
 
The meeting convened at 10:15 am. 
 
O’Neal Construction presented the following pay applications to the committee: 

• Pay Application #41:  $37,027.89 

• Pay Application #42:  $15,324.60 

• Pay Application #43:  $85,499.90 

• Pay Application #44:  130,947.40 
The applications reflected payment of retentions for completed projects as well as bills from Long Mechanical 
for the HVAC equipment and project.  Dan inquired about outstanding waivers and final waivers.  Matt had just 
submitted waivers to Dan on December 6.  The waiver packet should be up to date through pay application #40. 
 
Motion by Dawson, seconded by Juriga, to approve pay applications #41, #42, #43, and #44, pending approval 
by Dan Whisler and Mary Jo Suchy.  The motion carried unanimously. 
 
The ceiling tiles have been replaced and the Visqueen has been removed.  Dean will paint the quiet study room 
wall tomorrow.  He is still waiting for delivery of the heat trace tape.  After the tape is applied and insulation is in 
place, the electricians can complete the wiring and the humidifiers can be turned on.  The temperature controls 
will need to be adjusted for the new filters and for the humidification system.  The system will need to operate a 
certain way for COVID but can be reset at some point in the future.  A meeting with the engineer, the 
temperature control company, the library, and Dan will be set up after the system is operational. 
 
Matt will contact Long Mechanical regarding the impact of the HVAC changes to the library’s HVAC annual 
maintenance agreement.  
 
The bipolar ionization system has been turned on and is functioning.  Joy requested a meter test to receive data 
regarding the number of ions that are being emitted.  The new HVAC filters will be MERV 14 and should be 
changed every two months.  The in-line fan in the mechanical room was installed and is awaiting the electricians 
to complete. 
 
The finish on the cherry wood tables at the adult computers has been marred by all of the COVID cleaning 
protocols.  HLF will be asked about ways to mitigate this.  The display table and public catalog table should be 
arriving soon. 
 
The glass shelves next to the 1st floor display case will be installed this Thursday. 
 
The electrician installed the track lighting in the children’s room and still needs to install the lighting over the 
picture books.  The lighting by the picture books always defaults to the dim mode.  The lighting control company 
may need to address this. 
 
The window blinds have been shipped and Dean is waiting to hear from the installer. 
 
Long Mechanical has the new mixing valves for the sinks, and the dishwasher has been repaired.  The inline filter 
for the dishwasher was clogged.  It is suspected that the issue with the dishwasher and the sinks is due to 



 

sediment from the hot water heater, possibly from the copper pipes.  A possible solution is to install a filter as 
water comes out of the hot water heater. 
 
The roofer sealed a few potential areas on the terrace, and so far, there have been no new leaks in the 
children’s room. 
 
Final corrections and a deposit have been given to the sign company.  Production time will be about 4-6 weeks.  
 
The meeting adjourned at 11:32am. 


