
 

Belleville Area District Library Board 
Building Committee Meeting Notes 

March 2, 2018  
 

 
In attendance:  Joy Cichewicz, John Juriga, Mary Jane Dawson, Dan Whisler, Matt 
Ratzow, Tom Fielder, and Mary Jo Suchy. 
 
The meeting convened at 10:12 am. 
 
The fee schedule from Hennessey Engineers was discussed.  Matt Ratzow is pursuing 
this with Rick Rutherford and Mark Gaworecki from Hennessey, as the costs seem 
excessive. 
 
The committee decided not to pursue a variance for the rooftop HVAC screen at this 
time. 
 
Bid Package #1 (Site Construction) was distributed and reviewed.  Motion by Joy 
Cichewicz to submit the bid package, seconded by Mary Jane Dawson.  Motion carried 
unanimously. 
 
The bids will be opened on March 27 at 2 pm, and the engineering review is anticipated 
to be completed by the end of March. 
 
There is no update on DTE. 
 
A land agreement with the city, or an agreement to move forward with construction in 
anticipation of the land agreement, needs to be in place before construction begins. 
 
Matt Ratzow distributed a draft Phase I Logistics Plan.  It will be revised to provide alley 
access.  The plan will be shared with the neighbors after it has been revised.  The lack 
of access to 4th Street will impact city events such as the car show and the strawberry 
festival. 
 
The contract with Sumpter Township for the Branch Library is in process.  The Township 
needs to fulfill reporting requirements for auditing purposes for their portion of the 
project; however, the construction contract will be between the library and the general 
contractor, and the library will need the necessary funds in place to pay the contractor.   
 
The committee’s next meeting will be on Thursday, March 15, at 10 am. 
 
The committee will also meet on Thursday, April 5, at 10 am to review the Phase I Site 
Construction bids. 
 
The meeting adjourned at 12:54 pm. 
 
 
 


