
 

Belleville Area District Library Board 
Building Committee Meeting Notes 

May 23, 2018  
 

 
In attendance:  Joy Cichewicz, John Juriga, Mary Jane Dawson, Sharon Peters, Mary Jo 
Suchy, Hilary Savage, Matt Ratzow, and Dean Kokkales. 
 
The meeting convened at 11:08 am. 
 
Bid Package #2 documents are completed, and O’Neal Construction is ready to go out 
for bid in the following categories: 

• Concrete foundations 
• CMU masonry stair and elevator shafts 
• Elevator 
• Structural steel 

 
It was suggested that the deadline be postponed to June 14, 2018.  The bid 
announcement will run in the May 31 and June 7 Independent, will be posted online on 
CAM and Dodge (online public plan rooms), and will be posted in the library and on the 
library’s website. 
 
Mary Jane Dawson moved to issue Bid Package #2, supported by John Juriga.  Motion 
carried unanimously. 
 
O’Neal Construction will continue with their control estimate for the remainder of the 
construction package.  Bid Pack #3 will be for the remaining balance of the construction. 
 
DTE is supposed to disconnect the two power poles in the existing municipal lot this 
week and will let O”Neal Construction know about the rest of the project. 
 
Some additional signs were requested including “Library open during construction,” and 
“Church parking only.”  The library sign on Main St. and 4th will be moved to Main and 
3rd.  It was suggested that a loading zone area be striped on Charles St.  The library may 
paint a “Belleville Area District Library” sign on the side of the building facing the 
temporary parking lot. 
 
The public bid opening will be at 3 pm on June 14, 2018, in the library program room.  
 
The building committee will meet at 10 am on June 21 to review the bid 
recommendations from O’Neal Construction. 
 
The library board can empower the building committee to approve the bid 
recommendations or they can hold a special board meeting to approve the bids. 
 
The meeting adjourned at 12:09 pm. 
 
 
 
 


