
 

Belleville Area District Library Board 
Building Committee Meeting Notes 

October 16, 2017  
 

In attendance:  Joy Cichewicz, Mary Jane Dawson, John Juriga, Sharon Peters, Dan 
Whisler, Hilary Savage, and Mary Jo Suchy.   
 
The meeting convened at 1:37 pm. 
 
Results from additional testing of the vermiculite insulation by ETC will be available by 
Wednesday.  If remediation is needed, it will delay the demolition of the building until 
spring. 
 
A meeting with the City’s engineers is still trying to be scheduled to discuss the rooftop 
screenwall, reducing/eliminating the storm water detention system and to address the 
memos from the fire chief and from Hennessey Engineers. 
 
The library had a booth at the Harvest Fest to show the library plans and footprint outline 
that was drawn on the site. 
 
A “future site of the library” sign will be designed to place by the new library building site. 
 
Dan updated floor plans for the downtown library: 

• Reduced 1st floor toilets to make room for story time/children’s room storage. 
• Added a closet close to the story time room. 
• Restored the full terrace on the 2nd floor. 

 
The floor plan and budget for the Sumpter Media Center was discussed.  The roof leaks 
and there is not much insulation on the roof.  The furnace is a down flow furnace, and 
the under-slab duct work may not be capable of handling the volume of air needed for an 
outside air intake system, which is required by state code.  There are limited options for 
reducing the noise coming from this type of furnace.  The under-slab ductwork may also 
interfere with moving the toilets in order to create barrier free bathrooms.  It was asked if 
there could only be one bathroom in order to use the square footage for other purposes.  
Per the Michigan Building Code, there must be one bathroom for each sex if there are 
more than 15 occupants in the building.  The library would need a variance from the 
township to reduce the number of bathrooms. 
 
The septic system should be tested, a ramp should be added at the staff entry for 
deliveries, and a hi/low drinking fountain will need to be installed.  The stove will be 
removed and a sink and small, under-counter refrigerator will be added.  A painted mural 
on the exterior was suggested.  The building originally had a skylight, and the committee 
discussed restoring this feature.  Potential furnace and plumbing costs will need to be 
known before budgeting for the rest of the project.  Joy will contact the township 
regarding the building and plumbing codes. 
 
The meeting adjourned at 3:42 pm. 
 


