
 

Belleville Area District Library Board 
Building Committee Meeting Notes 

January 22, 2019  
 

In attendance:  Joy Cichewicz, John Juriga, Mary Jane Dawson, Sharon Peters, Mary Jo 
Suchy, Matt Ratzow, Dean Kokkales, Moe Hammoud, Tom Fielder, Dan Whisler, and 
Jennifer Michalski  
 
The meeting convened at 9:10 am. 
 
Jennifer Michalski presented the following furniture options: 

• First floor lounge seating with preliminary fabric selections.  The committee 
requested a higher back on the lounge seats. 

• Second floor lounge chairs and table by board room. 
• Second floor lounge chairs and table by terrace. 
• Reader tables and chairs by terrace. 
• Second floor adult reader, computer, and group study tables. 
• Second floor adult reader chairs. 
• Public computer chairs.  The committee selected a height adjustable chair with a 

five star (legs) base. 
• Two types of staff chairs will be left with the staff for their evaluation. 

 
Dan Whisler described issues with the brick.  The accent brick is darker than the sample 
brick that was specified.  The dark brick that was specified will not be produced for 4 – 6 
months, in spite of the fact that the masonry contract was awarded at the end of August.  
In order to maintain the project’s timeline, the committee reviewed other brick options 
and chose a very similar alternative from Brick Tech.  The accent brick will be available 
at the end of April, and the dark brick is in stock. 
 
Matt Ratzow provided an updated construction schedule.  Estimated construction 
completion will be December 1, 2019.  The library will also need time to move in 
furniture, books, computers, etc. 
 
Mary Jo Suchy will pursue the status of the library deed with the City of Belleville.  DTE 
needs a copy of the recorded deed in order to provide utilities to the new library. 
 
The next building committee meeting will be Tuesday, February 5, 2019, at 9 am. 
 
The meeting adjourned at 12:06 pm. 


