
Belleville Area District Library Board 

Building Committee Meeting Notes 

April 2, 2019 

 

In attendance: Joy Cichewicz, John Juriga, Mary Jane Dawson, Sharon Peters, Mary Jo Suchy, Dan Whisler, Jennifer 

Michalski, and Tom Fielder.  Matt Ratzow, Dean Kokkales, Moe Hammoud joined the meeting at 11 am. 

 

The meeting convened at 10:07 am. 

 

Jennifer presented chair options for the second floor adult reader seating.  Cost, comfort, warrantees and weight ratings 

were discussed.  The KI Katera chairs were favored by the committee, but more information will be obtained.  Table and 

chair configurations and electrical floor outlets for the large first floor meeting room were discussed.  Jennifer also 

presented furniture possibilities for the second floor conference room and rooftop terrace. 

 

Status update: 

• The power feed to the old Comcast power supply box has been removed and Comcast will demo the old box.  

The last utility attached to the power pole has the responsibility of removing it. 

• Underground plumbing began today.  The plumbers are setting the sump pump for the drain tile, and will work 

on the deep lines for the sanitary and roof conductors. 

• Electricians began work yesterday on the second floor electrical boxes. 

• Exterior studs are almost complete.  They are waiting for the masons to add some additional block and for the 

slab to be poured.  The exterior sheathing is almost done.  

• The west half of the EDPM roof was installed.  The skylight was shipped today. 

• The footings for the column enclosures and screen wall footings are being dug. 

• The air and vapor barrier will be applied beginning April 11. 

• The second floor slab is scheduled to be poured on April 15. 

• The steel for the north tower stairs have been installed. 

• The shop drawing for the cornerstone is being submitted (the cornerstone will say 2020). 

• Dan discussed the possibility of restoring the outdoor privacy wall by the staff area.   

 

Motion by Cichewicz, seconded by Dawson, to approve change request #98009 – Glass & Glazing, $53,790 (originally 

was $65,260).  Motion carried unanimously. 

 

Motion by Cichewicz, seconded by Dawson, to approve change request #98005 – Light fixture materials credit of 

$55,870.  Motion carried unanimously. 

 

The committee consensus after viewing the mortar color, was to approve the originally proposed color. 

 

AT&T has issued a credit memo to the library for $25, 768.34 for the utility project.  The library will contact AT&T to have 

them cut a check. 

 

The next building committee meeting will be Tuesday, April 16, 2019, at 10 am. 

The meeting adjourned at 11:55 am. 


