
 

Belleville Area District Library Board 

Building Committee Meeting Notes 

October 1, 2019 

 

In attendance:  Mary Jane Dawson, John Juriga, Sharon Peters, Mary Jo Suchy, Tom Fielder, Dan Whisler, 

Matt Ratzow, Dean Kokkales, and Moe Hammoud. 

 

The meeting convened at109:17 am. 

 

 

Construction status update:   

• Roofing on the canopy is due to be finished by Monday. 

• The second story part of the curtain wall will mostly be complete by the end of the week. 

• Curb and sidewalk work is ongoing. 

• DTE will install the gas line on Monday. 

• Taping of drywall has begun on the 1st floor. 

• Ceramic tile in the bathrooms is complete except for two restrooms on the first floor.  

Additional tiles had to be ordered. 

• The primer and first coat of paint are in process on the 2nd floor. 

• The 2nd floor ceiling grid is hald way complete. 

• Installation of second floor fixtures has begun. 

• Installation of the diffusers (heating ducts) will begin next week. 

• OCI is hoping for delivery of the circular stair during the first or second week of October.  Dean 

has receive the detailed ship drawings of the circular stair. 

• The elevator is to be delivered Thursday.  Installation is expected to begin on Monday. 

• Sprinkler drops will be installed now that the ceiling grid is in place. 

• 1st floor painting will begin in about one week. 

• Templates for the restroom countertops were made yesterday. 

 

OCI is waiting for the steel contractor to get back to them regarding resolution of their bill.  Matt would 

like to resolve this issue by the end of October. 

 

The committee discussed the timeline for planting the vegetative roof as well as the impact of possible 

beehives on this roof.  Dan will contact Bees in the D for more information. 

 

The existing storm structure on Charles Street was in poor condition and would not work with the curb 

work, so OCI replaced it. 

 

Bids were received for Furniture Bid Pack 1 {TMC, Worden, metal shelves, adult and teen end panels, 

shelf tops & OPACs, adult teen end panels, shelving/EP/Tops/OPAC (new/old)}.  The post bid interviews 

revealed that Casper had omitted some items, so LDA was the actual low bidder on the shelving.  No 

company bid the library’s existing shelving, Burroughs.  LDA bid MJ Aurora shelving which is compatible 

with Burroughs shelving.  Dan Whisler recommends the following bid awards: 

• TMC and shelving to LDA. 

• End panels and shelf tops to HLF/SBD. 

• Worden table alternate to HLF/SBD. 



 

Since the above bids are under budget, Dan recommends the addition/restoration of electrical to some 

of the tables including the table in the local history room and four reader tables.  New chairs that are 

more ergonomic can be purchased in lieu of reusing the library’s existing black chairs. 

 

Bids were received for Furniture Bid Pack 2 (Gressco, Correll, Hightower, Keilhauer, Landscapeforms, 

Source, Steelcase, Tennsco, Tonik, and Russ Basset).  Dan Whisler recommends the following bids: 

• Gressco and Russ Basset to LDA. 

• Hightower, Keilhauer, Source, Steelcase, Tensco, and Tonik to NBS. 

• Landscapeforms to American Interiors. 

• Correll to Omni Tech. 

 

Motion by John Juriga, seconded by Mary Jane Dawson, to award Furniture Bid Pack 1 and Furniture Bid 

Pack 2 as presented.  Motion carried unanimously. 

 

Interior signage and lettering for donor recognitions was discussed.  Jennifer Michalski and Dan will 

work with Sharon and Mary Jo on this. 

 

Sumpter Township has proposed a sign for the Media Center that either they could take care of or the 

library could go out for bid.  The committee’s consensus was to have Sumpter handle the sign and to 

make sure that electrical was included.   

 

The meeting adjourned at 12:15 pm. 

 

 


