
 

Belleville Area District Library Board 
Building Committee Meeting Notes 

January 21, 2020 
 

In attendance: Joy Cichewicz, Mary Jane Dawson, John Juriga, Sharon Peters, Mary Jo Suchy, Dan 
Whisler, Matt Ratzow, Dean Kokkales, Moe Hammoud, and Tom Fielder. 
 
The meeting convened at 10:13 am. 
 
Asbestos abatement will begin in March.  ETC is scheduled to be onsite today. 
 
Tom spoke with the city DDA regarding repurposing the old library’s interior beams, but there was no 
interest.  
 
The phone for the area of refuge is on order.  This phone line will need to be monitored by Wyandotte 
Alarm.  The fire alarm pretest will occur today. 
 
Construction status update:   
 

 The curtainwall is mostly complete.  All of the glass and glazing is done. 

 The brick pavers were installed last week. 

 The sunshade is being installed, and the terrace pavers are on the way. 

 The drywallers are finishing up lobby and 2nd floor balcony area miscellaneous items. 

 The curved stair rail goes into production on January 24 and is due to ship around February 8 
and arrive around February 14.   

 The balcony railing will be onsite on Monday. 

 The electricians are installing the atrium track lighting as well as addressing some other 
miscellaneous lighting and electrical items. 

 Millwork is currently underway including the countertops for the 2nd floor copy area, conference 
room, and children’s room copy area.  The 1st floor circulation desk is onsite, and the 
millworkers are working on the fireplace paneling. 

 The remaining entry tile will be delivered tomorrow. 

 Furniture deliveries are ongoing. 

 The drywall punch list will be completed before the final punch list. 

 The vent windows in the teen room and conference room will be installed later this week. 

 The opaque glass for the group study rooms is being installed now. 

 Engineering and safety requirements for the vegetative roof safety line are still being worked 
out. 

 The entry Trespa panels have not yet arrived and the material for the roof coping is on order. 

 The exterior canopy signage is due next week. 
 
The DTE gas bill has been transferred from OCI to the library.  DTE has not yet turned on the electrical 
meter.  The library has contacted DTE to address this. 
 
Traffic will be one way on 4th Street from Main towards the alley.  Per Rick Rutherford it is the 
conclusion of the city to continue one way traffic from 4th all the way to 3rd Street.  The library will need 



 

formal direction from the City for the alley signage.  OCI will post a one way/do not enter sign from the 
alley to 4th Street.  Signage for the library’s street address was discussed. 
 
OCI recommends not using salt on the sidewalks and pavement for the first year.  Sand can be used or 
pet friendly salt only if necessary.   
 
The Baker and Taylor opening day collection book shipment is scheduled for January 30. 
 
Motion by Mary Jane Dawson, seconded by John Juriga, to approve O”Neal Construction pay application 
# 24, pending adjustment of the HDI railing bill (deduct $15,000) and approval by Dan Whisler and Mary 
Jo Suchy.  Motion carried unanimously. 
 
The meeting adjourned at 11:55 am. 
 
 


