
 

Belleville Area District Library Board 
Building Committee Meeting Notes 

February 18, 2020 
 

In attendance: Joy Cichewicz, Mary Jane Dawson, John Juriga, Sharon Peters, Mary Jo Suchy, Dan 
Whisler, Matt Ratzow, Dean Kokkales, Moe Hammoud, and Hilary Savage. 
 
The meeting convened at 10:09 am. 
 
ETC took a vermiculite sample from the rear wall of the old library last week, and they hope to have the 
test results this week.  No interest has been found for the wood trusses.   
 
Construction status update:   

 The contractors are working on the inside corners of the sunshade and are making some other 
adjustments. 

 The terrace pavers have been mostly installed. 

 Work began on the curved rail yesterday.  The installers hope to be done on Friday. 

 Some cosmetic work and repainting is needed on the steel stairs. 

 The painter will be in tomorrow to work on a few 1st floor projects. 

 The 2nd floor punch list has gone out to all of the trades. 

 The millwork countertops are mostly complete. 

 The carpet installers will be onsite Thursday and Friday to complete some treads, the punch list, 
and the carpet by the circular railing. 

 The canopy sign was installed yesterday. 

 The Wagner rail (terrace) should be received the week of the 24th.  

 The terrace furniture is due in March. 
 
The final inspections for electrical and plumbing have been scheduled for tomorrow.  The mechanical 
inspection has already taken place.  Rick Rutherford will do the final inspection next week, and will issue 
a temporary certificate of occupancy to the library.  The goal is to open the library to the public on 
February 29 after the Book Brigade. 
 
Dean spoke with the DTE service planner regarding the work order to kill the power in the old library.   
 
Dean is pursuing a new contract for the safety line on the vegetative roof. 
 
Dan is investigating a gallery hanging system for hanging art in the library. 
 
Per the fire inspector, a booster system is needed to boost the radio frequency signal on the first floor.  
This booster would cost approximately $20,000. 
 
Motion by Mary Jane Dawson, seconded by John Juriga, to approve pay application #25, pending 
approval by Dan Whisler and Mary Jo Suchy.  Motion carried unanimously. 
 
The meeting adjourned at 11:40 am. 


