
 

Belleville Area District Library Board 
Building Committee Meeting Notes 

November 3, 2020 
 

In attendance:  Joy Cichewicz, Mary Jane Dawson, John Juriga, Sharon Peters, Mary Jo Suchy, Dan 
Whisler, Matt Ratzow, and Dean Kokkales. 
 
The meeting convened at the library at 10:15 am. 
 
Motion by Mary Jane Dawson, seconded by John Juriga, to approve OCI Pay Application #33, pending 
approval by Dan Whisler and Mary Jo Suchy.  The motion carried unanimously. 
 
Construction Update: 

 Exterior landscaping is complete. 

 The parking lot was striped last Friday, and the fencing is being removed today.  

 Dean is continuing to investigate options for the storm water detention system inspection ports, 
including resetting the covers and paving a small strip in concrete.  He will also pursue whether 
or not the ports are needed with Rick Rutherford.  The detention system can also be accessed 
through the manhole covers.  The ports are currently paved over with asphalt. 

 Signage (stop signs, etc.) will be installed on Saturday.  Consensus was to open the parking lot 
before the signs have been installed. 

 Dean is working with Comcast to have them move their lines to the new poles. 

 The irrigation system has been winterized. 

 The new boiler was installed and tied into the gas and water lines.  Rooftop venting has been 
completed.  On Monday, power will be turned on and the mechanical contractor will set up the 
controls. 

 Some carpet and tile punch list items have been completed. 

 Brown Dog (millwork) will be contacted to add some staff mail cubbies.   

 An additional control card for the children’s portal light is on order. 

 Coat hooks for the children’s program room need to be installed. 

 The glass for the cracked program room window and the terrace lock have been received and 
are waiting to be installed. 

 The posts for the safety harness system are due to be delivered the week of the 9th. 

 Curved trim-work needs to be installed on the circular entry overhang. 

 Dan and Dean will meet with the contractor regarding the hollow sounding tiles near the first 
floor bathrooms. 

 
Dan is exploring the possibility of reclaiming the excess heat from the boiler room and venting it into the 
library.  Dan has requested engineering proposals for bi-polar ionization and humidification.  
Humidification over 40% is unfriendly to viruses; however, humidification over 35% causes building 
problems.  Any humidification will have some health benefits and will keep down static electricity.  Bi-
polar ionization will make the filters work more efficiently and will filter out viruses, molds, allergens, 
and dust.  The ventilation system will be examined to see if more outside air can be vented into the 
building.  By building code no more than 30% outside air can be brought into the building, and the 
system will need to be readjusted in the spring. 
 



 

The committee discussed the library building dedication plaque.  Dedication plaques normally contain 
the names of the architect, construction manager, library board, and director.  The building committee 
will recommend including the names of the 2020 board as of December 2020.  Consensus was to list the 
board members in alphabetical order and note the members of the building committee with a star or 
asterisk. 
 
Motion by Mary Jane Dawson, seconded by John Juriga, to approve the Strategic Energy Solutions, Inc. 
release form and the summary statement regarding the boilers and to authorize Mary Jo Suchy to sign 
the release.  The release was vetted by John Day, the library’s attorney.  A roll call vote was taken.  Ayes:  
Joy Cichewicz, Mary Jane Dawson, and John Juriga.  Nays:  None.  The motion carried unanimously. 
 
The meeting adjourned at 12:07 pm. 
 


