
 

Belleville Area District Library Board 
Building Committee Meeting Notes 

November 17, 2020 
 

In attendance:  Joy Cichewicz, Mary Jane Dawson, John Juriga, Sharon Peters, Mary Jo Suchy, Dan 
Whisler, Matt Ratzow, and Dean Kokkales. 
 
The meeting convened at the library at 10:12 am. 
 
HVAC options were discussed.  Dean will pursue increased outside air ventilation with Long Mechanical.  
By code the maximum outside air intake possible is 30%.  Due to the code for commercial buildings air 
exchange is already robust.  Humidification will require routing of water lines and ductwork that has a 
long enough run to incorporate the necessary equipment. 
 
Mary Jo will obtain in-room air filters and humidifiers for the staff areas. 
 
Construction Update: 

 The exterior parking lot has been completed. 

 The new Comcast cables have been run but have not yet been switched from the old poles. 

 Dean is installing the bike repair station. 

 Part of the vegetative roof safety harness system has been received. 

 The new boiler has been programmed and has power.  The boiler manufacturer will meet with 
Long Mechanical this Thursday to start up the boiler.  Dean is working on scheduling the State of 
Michigan boiler inspection. 

 Another controller card had to be ordered for the LED light in the children’s portal. 

 Installation of the outside wireless is pending.  The ceiling and partition company needs to 
remove a soffit in order to feed through the wires. 

 Dan will resend the drawing to Dean for the track lighting by the board room entry. 

 Brown Dog’s addition of staff mailboxes is still pending. 

 The window in the meeting room will be repaired this week, and the lock on the terrace door 
will be replaced. 

 OCI is waiting to hear from the company regarding the Trespa panels in the entry canopy.  They 
are trying to get a new curved trim piece for the entry ceiling.   

 
Motion by Mary Jane Dawson, seconded by John Juriga, to approve O’Neal Construction change 
requests #98031 ($1,040.07), #98039 ($1,764.41), and #98041 ($1,423.11) for Glasco Corporation.  
Motion carried unanimously. 
 
Dean will meet with Rick Rutherford today to determine whether or not the storm water inspection 
ports in the parking lot are necessary. 
 
The next meeting will be held December 2, 2020, at 10 am.  
 
The meeting adjourned at 11:32 am. 
 


