
 

Belleville Area District Library Board 
Building Committee Meeting Notes 

February 2, 2021 
 

The meeting convened at 10:13 am via Zoom teleconference. 
 
The following board members were present and stated the locations from which they were attending 
the meeting:  Joy Cichewicz, Sumpter Township; Mary Jane Dawson, Belleville; John Juriga, Belleville; 
and Sharon Peters, Van Buren Township. 
Also present:  Mary Jo Suchy, Dan Whisler, Matt Ratzow, and Dean Kokkales. 
 
Construction update: 

• Dean has sent multiple e-mails to get updates regarding the power line that is feeding the old 
Comcast power supply.  AT&T cannot switch their line over until the power supply is removed.  
It is Comcast’s responsibility to coordinate removal of the power supply with DTE.   

• A representative from Pure Safety System will be onsite next Tuesday to assist with the safety 
cable installation and to train staff in the proper use of the safety harness system. 

• Dean will meet the plumber who will replace the faulty valve in the sink of the 2nd floor unisex 
bathroom.   

• Dean will also grout the tile by the donor signage.  The sign installers are completing installation 
today on the donor wall. 

• Dean is still trying to reach Rick Rutherford to do a walk through of the building for the final 
certificate of occupancy.  

• Dean will assist staff with changing the filter on the drinking fountain bottle filler; with door 
hardware replacement on the children’s garden door; and with operation of the flagpole. 

• A visit by the lighting control company is still pending to adjust lighting in some of the stacks. 

• Matt has updated calculations for the soffits which he will forward to Dan.  There will be a few 
weeks of lead time to receive the Trespa panels. 

 
Michele Montour and Doug Peters from the art committee visited the library to measure for the Walker 
Display system.  Jennifer Michalski is working on a quote for the locked display case. 
 
Closeout documents should be completed within the next month.  The closeout documents will include 
warrantees, as-built drawings, etc. and will be organized by construction specific division (CSI) and by 
contractor. 
 
Matt will put together a proposal for trench drains at the entrance.  Currently the brick pavers and 
sloped sidewalk is draining correctly, but trench drains will insure proper functioning during torrential 
rains. 
 
The engineers are still working on plans for the HVAC. 
 
The committee looked at possible paint colors for an accent wall in the quiet study room.  Consensus 
was to use the same blue that was used in the ceiling by the library skylight. 
 
Matt will look into the status of closing out the OCI site office in the old fire station. 
 



 

 
Motion by John Juriga, seconded by Mary Jane Dawson, to approve O’Neal Construction Pay Application 
#36 which has been approved by Dan Whisler and Mary Jo Suchy.  A roll call vote was taken.  Ayes:  
Cichewicz, Dawson, and Juriga.  Nays:  None.  The motion carried unanimously. 
 
The meeting adjourned at 11:30 am. 
 
 


