
 

Belleville Area District Library Board 
Building Committee Meeting Notes 

April 6, 2021 
 

The meeting convened at 10:12 am via Zoom teleconference. 
 
The following board members were present and stated the locations from which they were attending 
the meeting:  Joy Cichewicz, Ypsilanti; Mary Jane Dawson, Belleville; John Juriga, Belleville; and Sharon 
Peters, Van Buren Township. 
Also present:  Mary Jo Suchy, Dan Whisler, Matt Ratzow, and Dean Kokkales. 
 
The DTE power poles have been removed.  The asphalt will be permanently patched once the asphalt 
plants reopen for the season.  The City has reopened 4th Street. 
 
Dean will be onsite on Thursday to work on miscellaneous projects including the children’s room door 
lock, caulking/grouting, picture hanging, bench installation at the branch, and cleaning out the OCI office 
in the old fire house. 
 
Matt will follow up with Brown Dog regarding the additional staff mailboxes.   
 
The irrigation system needs to be turned on.  Dean will fill the planters with dirt.  Casters for some of the 
terrace planters will be purchased so that they can be moved around more easily. 
 
Shop drawings are complete for the Trespa panels, but Matt is waiting for calculations.  The aluminum 
sub-framing is available.   
 
OCI will need to get a new contractor for the entry drain project. 
 
Pricing for the HVAC projects from Long Mechanical ($226,000) is much higher than anticipated.  The 
price of steel and copper have doubled since January.  There will also be additional costs for drywall, 
roof, and steel work.  Matt will obtain a price breakdown of specific items from Long Mechanical.  
Priorities are upgrading the filters and installing the bi-polar ionization system.   
 
The bee hives are due at the end of April.  Matt will expedite the placement of roof pads on the south 
side of the equipment screen. 
 
Jennifer Michalski should be available at the end of April to work on the remaining donor signage. 
 
Motion by John Juriga, seconded by Mary Jane Dawson, to approve O’Neal Construction Pay Application 
#38 pending approval by Dan Whisler and Mary Jo Suchy.  A roll call vote was taken.  Ayes:  Cichewicz, 
Dawson, and Juriga.  Nays:  None.  The motion carried unanimously. 
 
Matt will update the final waivers. 
 
The library has experienced strong sewer gas odors twice within the past two months.  Both occurrences 
happened on windy days.  Long Mechanical will inspect all of the traps and troubleshoot.   
 
The meeting adjourned at 11:27 am. 


