
 

Belleville Area District Library Board 
Building Committee Meeting Notes 

November 2, 2021 
 

In attendance:  Mary Jane Dawson, John Juriga, Sharon Peters, Joy Cichewicz, Dan Whisler, Dean Kokkales, Matt 
Ratzow, and Mary Jo Suchy. 
 
The meeting convened at 10:13 am. 
 
The HVAC project should be completed in the next 2-3 weeks.  Two humidifiers have been connected, and they 
are now working on the condensate pipe to the first floor.  The size of the column in the quiet study room may 
need to be increased.  Dan will send Dean the paint color for that wall.  The new filters were ordered, but the 
fans will need to be readjusted.  Dean will check on the status of the bipolar ionization system. 
 
It is too late in the season to seal the traffic bollards.  They will be sealed in the spring. 
 
Two sprinkler lines must be shortened in the first-floor meeting room in order to have room to install the 
hardware for the blinds.  The company is coming to measure for the blinds today. 
 
The lawn irrigation system has been turned off for the year.  The landscaper re-seeded the lawn. 
 
The exterior faucet facing the parking lot was repaired.  Work on the interior faucets is pending.  OCI will speak 
with Long Mechanical regarding an in-line filter in order to prevent sediment. 
 
Motion by Juriga, seconded by Dawson, to approved Change Request # 98044 (track lighting and 2’x2’ lighting in 
the children’s room) for $4,250.73.  Motion carried unanimously. 
 
The sign proofs were just received and are awaiting final approval by Mary Jo. 
 
The glass shelves have arrived, but Dean is still waiting for the mounting rail.  The repair to the South stair wall 
door is pending.  The entry curtainwall/coping is still leaking.  OCI might need to conduct a flood test in order to 
fine the leak.  Dean will also investigate the leak in the children’s room that appears to originate from the 2nd 
floor terrace. 
 
The meeting adjourned at 11:10 am. 


