
 

Belleville Area District Library Board 
Building Committee Meeting Notes 

March 1, 2022 
 

In attendance:  Mary Jane Dawson, John Juriga, Joy Cichewicz, Sharon Peters, Dan Whisler, Dean Kokkales, Matt 
Ratzow, and Mary Jo Suchy. 
 
The meeting convened at 10:15 am. 
 
It was discovered that in order to turn on the humidification system, DTE must increase the library’s gas 
pressure.  They will need to install a new gas meter and regulator.  O’Neal Construction has started this process 
with the DTE service manager.  Dean has sent them a chart showing the new gas loads, and DTE will need to 
take this to their engineers.  The timeline for DTE is unknown. 
 
O’Neal Construction Pay Application #46 was discussed in light of the fact that Long Mechanical cannot 
complete startup of the humidification system yet.  OCI is holding out a $22,000 retainage for start-up.  Long 
Mechanical is done with labor and parts and everything is under warrantee. 
 
ThermalNetics needs to rebalance the system and adjust the fans for the new filter.  Gas regulators will need to 
be installed for some of the equipment once DTE increases the gas pressure (boilers, rooftop units, fireplace, 
water heater). 
 
Motion by Juriga, seconded by Dawson, to approve O’Neil Construction Pay Application #46 as presented 
($37,351.55).  Motion carried unanimously. 
 
Dean has completed various miscellaneous projects including installing the hardware for the door alarms, 
installing childproof cases around the fire alarm pulls, and installing the newly donated bench in front of the 
library.  The door alarm hardware still must be keyed. 
 
The committee discussed the low concrete in front of the meeting room door where water pools.  The concrete 
slab in front of the door is frost protected and does not move.  (The surrounding concrete is designed to move).  
A possible solution would be to saw cut a channel in the cement leading to the landscaped bed.  
 
Dean drained the water heater a few weeks ago.  He recommends draining a bucket full of water every few 
weeks in order to cut down on the sediment.  The sediment is caused by the anode in the tank (the anode 
prevents the tank from rusting). 
 
The whistling window in the children’s room could have a faulty frame.  The window shade contractor will try a 
couple of cleaning solutions for the shade in the meeting room.  The library will continue to keep an eye out for 
leaks at the front curtainwall.   
 
Close-out documents have been emailed to the library. 
 
Most of the interior signage has been installed.  The cast metal signs and the outdoor signs are scheduled for 
installation on March 23.  
 
The meeting adjourned at 11:23 am. 


