
 

Belleville Area District Library Board 
Building Committee Meeting Notes 

June 7, 2022 
 

In attendance:  Mary Jane Dawson, Joy Cichewicz, John Juriga, Sharon Peters, Dan Whisler, Matt Ratzow, and 
Mary Jo Suchy. 
 
The meeting convened at 10:15 am. 
 
Per the library’s accountant, money cannot be left on deposit with OCI.  Since the project timeline will most 
likely run past June 30, the library’s 2022-23 proposed capital project budget will include a small sum of money 
in order to complete the building project.  
 
Saw cutting the concrete in front of the meeting room door will most likely not solve the water pooling problem.  
Installation of a trench drain was discussed, but it was decided to manually sweep away the water and evaluate 
the issue at a later date. 
 
The manufacturer of the flagpole light is out of business.  OCI is investigating other solutions. 
 
The upper windows in the entry curtainwall will be wet sealed by the glass company to see if this solves the 
intermittent leak.  (The rubber seals will be replaced with stronger seals).   
 
Dean is having trouble removing one of the temporary core locks on the emergency doors and is in contact with 
the manufacturer to troubleshoot. 
 
A humidity sensor and air flow switch are being installed today in the humidification system, and startup of the 
units will take place tomorrow.  There will be a commissioning meeting in September when the weather cools 
enough to test the humidifiers.  The library experienced a duct work leak due to the incomplete startup of the 
units.  Long Mechanical resolved the issue. 
 
Adjustment of the radiant floor heating in the children’s story time room will be revisited in the fall. 
 
The electrician will look at the children’s room light, the flagpole light, and the children’s portal light.  The 
lighting control company may need to be contacted for the portal light. 
 
The Roys Street sidewalk repair is on hold pending coordination with the city on another Roys Street project.   
 
Now that the building project is winding down it is time to revisit whether or not OCI needs to keep their bond 
and DZA needs to keep up the project’s additional liability insurance.  Mary Jo will consult with the library’s 
insurance agent. 
 
The library is pursuing getting a state elevator inspection and permanent license.   
 
The two red chairs at the reference desk are fraying.  They should still be under warrantee.   
 
The meeting adjourned at 11:09 am. 


